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FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

this report sets out an approach and a set of tools for the financial structuring of public-private partnership proj-
ects, with a particular application to the potable water and sanitation sector. the analytical framework developed 
here arose from the experience and insight of investors, lenders, governments, advisors and Inter-American 
Development Bank staff, in the development and financing of infrastructure projects in latin America. 

In the most widely publicized version of public-private partnerships, which originated in the United kingdom with 
the Private Finance Initiative (PFI), the government contracts with a competitively selected private sector firm 
to deliver services on its behalf, which often involves building new infrastructure. the firm has to build, operate, 
maintain and finance the asset, and provide the service for the long term in exchange for recurrent payments 
from the public sector. At the end of the contractual period the operation of the asset reverts to the government. 
However, this variety of public-private partnership will only deliver under very stringent conditions: there must 
exist sufficient public funds for the government to comply with its payments schedule; and the judiciary system, 
regulatory institutions and the dispute resolution mechanisms must be solid enough to minimize the chances 
of ex post opportunistic behavior. these circumstances do not generally exist in developing countries, where 
contracts have been breached, changed arbitrarily or, very frequently, renegotiated. Most risks are considerably 
larger and the mitigation tools relatively less developed.

the Inter-American Development Bank took the lead in developing an initial analytical framework that provides 
an ordered protocol to examine the types of structures that may function in the context of developing coun-
tries (Benavides and Vives, 2005). PricewaterhouseCoopers was retained to further develop the framework 
in concert with the Bank. In this report we develop the continuum of solutions available by examining the 
conflicts that the private and the public sectors face under various configurations of local conditions that have 
a significant impact on investment decisions, and by analyzing the application of risk mitigation tools.

the approach and tools are meant to serve as a guide to assist governments and investors in evaluating differ-
ent options to establish a successful public-private partnership, considering the political and economic realities 
of each country and the risk mitigation tools that can be implemented. the principles and analyses presented 
here, while comprehensive, cannot be considered to cover all possible cases. they are still being researched and 
refined, thus, feedback and comments are encouraged.

Even though the local conditions, case studies and examples discussed in the report originate in the water 
and sanitation sector, the framework is by no means restrictive in scope and could be used in other infrastruc-
ture sectors. We chose the application to the water sector because we consider it to be more complex given 
the wide ranging political implications of the service and the fact that many projects tend to be developed at 
a subnational level where complications are larger. thus, application to energy and transportation would be 
simpler than the ones presented here.  

the authors hope that this report will make a contribution to the development of public-private partnerships for 
the financing of infrastructure projects and, in turn, lead to an increase in investments in developing countries. 

they would also like to thank the IDB-netherlands Water Partnership Program for its financial contribution that 
made this report possible.

Washington, D.C. 
September 2006
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Local conditions or variables refer to specific components of a country’s or an area’s business climate that 
have a significant impact on the conditions for investment and investment decision making. throughout this 
paper we will assume that local conditions are fixed in the short run, but could improve in the medium term 
as a result of changes in the business climate and/or the quality of institutions. Modalities or project modali-
ties refer to the spectrum of public to private participation alternatives that could be applied to finance a given 
project. Tools refer to instruments that could be used with the modalities to mitigate specific risks. Project 
structure refers to the specific combination of modalities and tools (when they can be instrumentally com-
bined) in a given project to better cope with the risks and threats posed by the local conditions.

deFINITIoNS
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the link between the availability of quality infrastructure and country competitiveness has been well es-
tablished. Efforts to expand investment however, have often met with significant challenges. Private sector 
investment, once considered a primary source of funding has diminished significantly from the peaks reached 
in the late 1990s. Indeed, it continues to fall substantially short of overall needs, and policymakers remain 
concerned about the efficiency of investments being made. 

Both public and private sector participation are vital to meet the needs of the sector. Given the varied experi-
ences of the past 15 years, however, there is a need for a better way to mobilize public and private sector 
investment, and to structure public-private partnerships to meet the conditions and requirements specific 
to each country, locality and project. negative experiences regarding the attraction of private investment in 
infrastructure have tended to fall into two categories: (i) inaction (no investment) or (ii) poor choice of modali-
ties, which left too much risk to the private parties without necessarily offering a commensurate return. In the 
first case, private underinvestment likely reflects the limited choice of public-private partnership modalities 
that were being considered (i.e., pure privatization or concession schemes that are demanding in terms of 
institutional and fiscal capabilities). 

the consequences of choosing a poor modality, and therefore project structure, are reflected in the high renego-
tiation rates of infrastructure contracts during the nineties (40 percent of a sample of 796 infrastructure conces-
sions was renegotiated in the region; and the average time to renegotiate was approximately 2.2 years). one of 
the major concerns expressed by investors has been the change in bargaining power from the investment stage 
(which favors the firm) to the operational stage (which tilts the balance toward the government because the firm 
is “stuck” with the investment). Under these circumstances, investors were easily expropriated where the local 
conditions had not been carefully evaluated and the project structure did not match the existing limitations.

the analytical framework developed in this report looks at three components that are critical to the success of 
projects: (i) local conditions with high impacts on investment, (ii) the modality of the project, and (iii) the tools 
available to mitigate the risks imposed by local conditions. the framework provides guidance and insight into 
how the combination of these factors can lead to additional viable project structures. 

the framework is developed systematically, beginning with an identification and assessment of local condi-
tions, followed by review and evaluation of potential modalities, and then by evaluation of risk mitigation tools 
and their potential impact/enhancement of feasible modalities. the modality itself, of course, is a major risk 
mitigation tool, aligning incentives and risk allocations between the public and private sector, and helping 
ensure that the project is suited to the environment in which it is conceived. tools can make some modalities 
more viable by addressing residual risks, but they cannot substitute for a modality that does not address the 
fundamental risks faced by a project in its context.

the importance of local conditions on modality choice is shown clearly in the observations of Rodrik (2004) 
made with regard to the vigor of private investment in China: 

Private entrepreneurs were effectively partners with the government. In a system where courts can-
not be relied upon to protect property rights, letting the government hold residual rights in the enter-
prise may have been a second-best mechanism for avoiding expropriation. In such circumstances, the 
expectation of future profits can exert a stronger discipline on the public authority than fear of legal 
sanction. Private entrepreneurs felt secure not because the government was prevented from expropri-
ating them, but because, sharing in the profits, it had no interest to expropriate them. 

1. INTroduCTIoN ANd overvIew
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As it is clear, a financing mechanism requiring eventual recourse to the legal system (a Build-operate-transfer 
scheme, for example) would likely fail in this context, even in the presence of strong risk mitigation tools. 

the framework presented here is designed to help investors and governments assess investment conditions 
and the appropriate mix of public and private sector participation in any individual infrastructure sector invest-
ment. For policymakers, the framework provides a guide to the issues that governments need to consider in 
preparing for, attracting and retaining investment into the sector. It helps identify conditions that may impede 
effective or greater private investment, and provides a tool for evaluating those conditions. As such, the frame-
work can serve as guidance on measures to improve the progressive development of private participation 
in the sector. For investors, the framework serves as a guide for the identification and evaluation of possible 
project structures in the sector. While it does not substitute for effective due diligence, it does suggest areas 
of focus for that due diligence. It is intended to provide a mechanism for considering the most appropriate 
structures given local conditions and the risk mitigation tools available. 

the framework provides guidelines for arriving at these assessments and a protocol for evaluating different 
structural options. It is designed to provide, as well, a means by which public and private participants may en-
ter into an effective dialogue over project modality and risk mitigation. Each project structure ultimately must 
be shaped by the conditions specific to that project and locality. the framework is designed to facilitate that 
evaluation and help reach successful outcomes. 

In order to show the application of the framework in practice, we have chosen the most complicated of the 
infrastructure sectors; that is, water and sanitation. In general, because of the political implications, the per-
ceptions that these services are a right, the social consequences of deficient services, the fact that most of 
these services are provided at the local level, and difficulties in cutting-off service as well as other obstacles, 
make this sector one of the hardest to finance and one of the riskiest investments for the private sector.

this report is organized in the form of a guide, to enable the reader to quickly absorb the framework and its 
functions. Components of the framework are briefly described herein with further detailed information avail-
able in the appendices.

the reader is encouraged to pay particular attention to the rich material that the authors placed in the appen-
dices. the conceptual framework of the main text can be better grasped when subject to both a desk test (via 
different hypothetical values of the local variables) and a validation through real cases that were carefully picked 
to illustrate good and bad structure choices. this is precisely what the reader will find out in the appendices. A 
brief description of the five sections and five appendices of this guide follows:

Section 1: Introduction and Overview—Provides the introduction to the paper and sets the over-
all context for the guide
Section 2: A New Analytical Framework: Principles—Introduces the analytical framework, and 
describes how it can assist in structuring a successful project; 
Section 3: Description of Framework Components—Introduces and outlines the three compo-
nents of the analysis: local conditions, Public-Private Partnership (PPP) modalities and enhancement 
tools. Detailed descriptions of each of these are found in Appendices A, B and C respectively.
Section 4: Creating the Project Feasibility Map: Application of Tools and Modalities for Weak 
Local Conditions—Shows how to conduct the analysis to determine most likely feasible project 
structures. Also introduces the use of the framework for dynamic analysis (i.e., as the sector and 
country conditions evolve). Appendix D provides six distinct hypothetical scenarios for further ref-
erence and understanding of the framework and its application. Appendix E uses the framework to 
analyze specific water and sanitation investment cases.

•

•

•

•
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Section 5: Closing Remarks—Provides a brief summation of the utility of the framework.
Appendix A: Local Condition/Variables–Provides a working definition of the variables with a 
strong impact on the viability of structures, as well as discussing such impacts and suggesting 
some indicators to measure or assess the strength or weakness of each variable. 
Appendix B: Project Modalities–Discusses five major ways of structuring a project (from fully 
public to fully private) and some of the key variants (public corporatized, cooperatives, concessions, 
joint ventures, etc.), including graphic illustrations of the relationships among the regulatory func-
tion, costumers, governments, shareholders and providers.
Appendix C: Tools–Discusses eight tools and instruments that may be available to enhance struc-
tures, and the risks that they address. 
Appendix D: Hypothetical Examples–Includes six hypothetical cases of varying complexity to il-
lustrate the application of the framework, beginning with a discussion of the given local conditions 
and showing how to use the feasibility map to find the most feasible structures and how adding 
tools on top can reduce risks.
Appendix E: Case Studies in Water and Sanitation–Provides ten international case studies in the 
sector, aimed at illustrating (ex post) the ex ante feasibility of the applied structures, the structures 
and mitigation tools that were used and those which could have been deployed instead.

•
•

•

•

•

•



6

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

While many conditions affect an investor’s willingness and ability to participate in infrastructure investments, 
three factors have generally had a significant impact on the success of such involvement. these are: the pres-
ence or absence of local conditions favorable to investment, the type of modality used and the application of 
risk mitigation instruments.

Figure 1. Analytical Framework

• Structure 1
• Structure 2
• Structure 3

Feasible
Project  

Modalities

• Tool 1
• Tool 2

Feasible
Tools

Feasible
Project 

Structures

Step 1 – Evaluate local 
conditions, review 
available risk mitigants

Step 2 – Tailor tools and 
project structure to 
local conditions

Local Conditions

• Legal Framework

• Fiscal Space

• Political Risk

• Macroeconomic Factors

• Willingness to Pay

• Institutional Capacity

• Size and Location

• Tariff Sustainability

Fully Public
Fully Public - Corporatize 
Joint Venture - Public 
Cooperatives
Outsourcing
Management Contracts
Franchise
Leasing
Concession
Joint Venture - Private 
BOT / BOO / BOOT
Fully Private - Sale 
Fully Private - License 
Fully Private

Project Modalities

Tools

Political Risk Insurance
Partial Credit Guaranty
Partial Risk Guaranty
Subsidies
Credit Enhancement
Local Currency Financing

the analytical framework depicted in figure 1 shows how these three critical components can interact at a 
high level to shape a successful project structure. Simply put, local conditions dictate much of what can be 
successfully accomplished in any given country or project. the modality used to set up the project and the risk 
instruments available must address issues raised by the local conditions. A careful analysis of such conditions, 
therefore, is the starting point for determining which modalities may be successful. Risk mitigation tools may 
then expand the range of possible modalities by mitigating risks that are raised in the local environment. 

A great number of failures in investments in infrastructure, particularly in water and sanitation, can be attrib-
uted to the application of financial structures, mostly imported from other environments, without paying due 
attention to the local conditions described in this paper, taking for granted or severely underestimating their 
impact on the success of the project. the analytical framework presented considers the feasibility of different 
modalities, given the prevailing, or likely to prevail, local conditions and classifies them as being feasible, non-
feasible or feasible only with enhancements or risk mitigants (available tools).

2. A New ANALyTICAL FrAMework: PrINCIPLeS
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the analytical framework developed in this paper provides a tool for conducting such analysis. It encourages 
the reader to assess eight key local conditions (or variables) that have been proven to have a high degree of 
influence on the success of projects. other significant variables may exist and each investment evaluation 
should consider those most relevant for the investor and the country, locality and project. this guide also 
reviews PPP modalities (that is the mix of public and private sector participation) and their potential applica-
tion under various local conditions. It also evaluates how risk mitigation tools can enhance modalities, making 
additional alternatives possible.

Given the local conditions, project modalities can be selected in conjunction with available tools to identify 
project structures with a higher potential for success than other structures. the term project structure is used 
here to represent the final outcome of the analytical framework, that is, the project structure that is perceived 
to be the “most feasible” given local conditions, modalities and tools. 

the analysis proceeds systematically. An assessment is made of the limitations that local conditions create 
for private investment in the sector. Project modalities are reviewed for fit with local conditions, and project 
enhancement or risk mitigation tools are assessed for application. A project feasibility map (see figure 2) is 
also generated. the project feasibility map relates local conditions with project modalities, incorporating avail-
able tools to assess and evaluate the most likely feasible project structures.

Figure 2 shows a blank project feasibility map and provides a guide to the sections of this paper that address 
each component of the map.

Figure 2. Project Feasibility Map by Framework Component
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the core framework components of local conditions, modalities, and tools are described in brief here. De-
tailed information on each component is found in Appendices A, B and C, respectively. the following section, 
Section 4, discusses how these components are combined to complete a project feasibility map for a given 
project. 

3.1. Local Conditions/variables

Eight variables have been identified by the Inter-American Development Bank as having a significant impact on 
the viability of projects. these are a country’s legal framework, fiscal space, political risk environment, macro-
economic conditions, institutional capacity, the willingness of users to pay for services, the sustainability of 
tariffs, and the size and location of the facility. Some of these variables compound (i.e., legal framework and 
political risk) and should be analyzed accordingly. these variables are illustrative of the most common factors 
that apply to all countries and all sectors, but the user is encouraged to change them or their definition to suit 
the case at hand. 

Appendix A further defines the variables selected, provides guidance on analyzing their potential impact on 
private investment in the sector, and suggests indicators and approaches for determining the strength or 
weakness of a given variable in a local setting. 

Figure 3 provides a brief definition of the variables and their areas of high impact using as an example a water 
supply and sanitation (WSS) project. 

Figure 3. Selected variables

Identified Variables Defined in This Paper As Area of High Impact

legal Framework the capacity of the courts, the body of 
laws, regulation and complementary 
institutions (including the existence of 
alternative resolution mechanisms) to 
enforce contracts 

- Conflict resolution mechanisms
- legal treatment of water, water infrastruc-

ture, and property rights, including collec-
tion rights and availability to enforce service 
suspension in the case of non-payment

- Ability to seek recourse for breach of con-
tract

- Contract enforcement

Political Risk the likelihood that a project will be sig-
nificantly affected by a change in the 
political conditions of a given country or 
municipality

- Political interference with projects, including 
expropriation or partial expropriation breach 
of contract, transfer and convertibility is-
sues

- Collateral impacts due to civil unrest or war

Fiscal Space the financial capacity of the national 
and/or subnational entities to provide 
sustainable and credible support to a 
project. 

- Availability of public capital to expand ser-
vice provision to new areas

- Ability to finance ongoing maintenance of 
the infrastructure

- Ability to support a project with a govern-
ment funded subsidy stream

3. deSCrIPTIoN oF FrAMework CoMPoNeNTS
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Figure 3. Selected variables

Identified Variables Defined in This Paper As Area of High Impact

Macroeconomic 
Factors

Economic volatility that includes the pos-
sibility of currency devaluations or high 
inflation as a consequence of interna-
tional shocks or unsustainable macro-
economic policies.

- Devaluation and other macroeconomic 
events that affect the economic viability of 
a project as well as its value

Institutional Capacity Institutional capacity refers to four 
general topics: (i) the existence of a 
reliable water regulator; (ii) its capacity 
to implement the regulatory framework; 
(iii) the quality of sector authorities to 
provide technical support to water firms; 
and (iv) the prevalence of corruption in 
the country and water and sanitation 
sector.

- the ability to set, enforce and monitor a ra-
tional regulatory regime, including the tariff 
regime 

- lack of local capacity and technical knowl-
edge that can limit the operations of the 
utility, or can affect how the project is imple-
mented

- Corruption levels affect accountability, trans-
parency and trust, reducing investor confi-
dence

Willingness to Pay the beliefs and attitudes regarding 
water as a naturally free commodity; 
the acceptance of private services for 
utilities; and/or acceptance of foreign 
investment. this definition goes beyond 
the existence of an economic demand 
for water and sanitation.

- Ability of service provider to collect and set 
tariffs on a cost recovery basis 

tariff Sustainability Consumer ability to afford the full cost 
recovery tariffs for water provision

- Affordability of tariffs for consumers will 
have an impact on the long-term sustain-
ability of a project and the method used for 
structuring it (i.e., to involve shadow tariffs, 
subsidies, output based aid (oBA), etc.)

Size and location the effects of the size of a project and 
its location on decisions regarding asset 
ownership, project modality, exit strat-
egies, and configuration of a specific 
project’s structure

- Size can affect access to investors and to 
business resources provided by a sovereign 
or subsovereign government 

- location in urban, peri-urban or rural areas, 
can define the type of providers that effi-
ciently supply water 

3.2. Project Modalities

Project modalities refer to the spectrum of public to private participation possible in a given project. Figure 4 
presents this range and the allocation of responsibility between the public and private sectors under differ-
ent modalities, as well as the typical duration of contractual arrangements with the private sector under that 
modality.

(Cont.)
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Figure 4. Spectrum of Public to Private options - Allocation of responsibilities According to Modality
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Private Public Public and PrivateAllocation of Responsibility

In general, with strong local conditions, greater private participation is possible as risks to investors and lend-
ers tend to be lower. A strong capacity to enforce contracts, for instance, makes most of the tools for risk 
mitigation effective, and hence allows a broader range of project structures that can be arranged to suit the 
local conditions. With weak local conditions (including the ability to enforce contracts), private participation op-
tions will tend to fall into the type of self-enforcing agreements. An international WSS operator/investor may 
choose to pursue a management contract in one country and a concession contract in another due to very 
different investment conditions in each country. While they may prefer concession structures overall, they will 
not risk equity capital when conditions are not deemed suitable for that form of private participation.

Appendix B details the structure and risk trade-offs of the modalities listed in figure 4.
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3.3. Tools

A number of risks can be mitigated through the use of risk mitigation instruments or tools. Figure 5 provides 
a list of some of the more commonly available tools and a short description of their uses. 

Figure 5. Selected Tools

Tools Brief Description and Scope

Political Risk Insurance 
(PRI)

PRI provides coverage against risks with respect to expropriation, political violence, 
and currency transfer and convertibility.

Partial Credit Guarantees 
(PCG)

PCGs are guarantees that represent a promise of full and timely debt service payment 
up to a predetermined amount (usually not the full value of the debt). Useful to ad-
dress macroeconomic risks or lack of an appropriate fiscal space.

Partial Risk Guarantees 
(PRG)

PRGs are guarantees to mitigate risks associated with specific government counter-
party uncertainties. they are issued by the multilateral development banks, which are 
counter-guaranteed by a host-country government.

Subsidies A transfer from a government or development community to a provider or consumer 
to assist the water sector in providing a public need. 
Subsidies vary greatly in application. Four main categories include: international grants 
or output-based aid (oBA), special purpose funds, government subsidies and cross-
subsidies. Subsidies help to mitigate lack of affordability or willingness to pay risks.

Credit Enhancement the strengthening of a borrower’s balance sheet through insurance, guarantees, col-
lateral and other means to facilitate financing/funding. Credit enhancement facilitates 
the ability of a provider to raise debt finance (reducing risks associated with the fiscal 
space) or raise other funds. It can also be used to increase credit capacity and improve 
borrowing conditions such as longer maturities that cover the life of a capital asset. 

local Currency Financing the use of local currency to finance projects. Used to minimize the effects of currency 
devaluation on project sustainability by matching the borrowing currency with the rev-
enue currency, and thus allowing for a more stable source of finance for projects that 
often have only local currency revenues (macroeconomic factors). 

Arbitration Rules the contract should contain various provisions for arbitration in the event of disputes 
between the provider and either the regulator or the corresponding government. 
those rules could include the creation of an expert panel to analyze any disputes that 
may arise.

off-take Contracts Contract between the provider and the government whereby the government guar-
antees a minimum purchase level. the agreement is a commitment to take or pay for 
a specific amount of water at a specified tariff. this type of agreement is commonly 
used in the construction of water treatment plants. It can be used to increase tariff 
sustainability by giving a minimum amount of revenue to the providers.

While not all these tools and instruments are available or equally applicable, their use can make a significant 
difference on the final risk profile of a project for a private participant. In fact, their application can enable more 
PPP modalities than might otherwise exist without them. this will be explained in more detail in Section 4. 
Appendix C further describes the tools that are available and their potential use in PPP structures.
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this section outlines how the framework components described in Section 3 can be used to evaluate the 
potential viability of various project structures for a given PPP opportunity. the section introduces the project 
feasibility map as the synthesizing tool for this assessment. 

Figure 6 shows the analytical process that should be followed.

Figure 6. Project Feasiblity Map - Analytical Process
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4.1. Assess Local Conditions

the analysis begins with an assessment of the local conditions/variables. (Appendix A outlines each variable and 
suggests some indicators which may be used to assess the strength or weakness of that variable in a given 
country or locality.) A variable ranked as low (or weak) indicates that there are higher risks to a project. Higher 
risks associated with low local conditions ratings limit the number of feasible project structures possible. 

A table such as the one illustrated in figure 7 may be used to score local conditions. Using the indicators found 
in Appendix A or other indicators the investor feels more appropriate, establish a standard minimal acceptable 
criteria for the local condition (“a” in the table below) and then evaluate the local condition as either “meeting/ex-
ceeding” or “not meeting” the criteria.1 A score of “not meeting” the criteria would indicate a “weak” variable. 

1  Some investors may prefer a scale to a binomial scoring system. 

4. CreATINg The ProjeCT FeASIbILITy MAP:
APPLICATIoN oF The TooLS ANd ModALITIeS For weAk LoCAL CoNdITIoNS
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It is important to note that each investor will likely have his/her own interpretation of a minimum acceptable level, 
which will depend on risk appetite, country exposure and other factors. As an investor, however, the minimum 
level required should serve as a threshold marker for risk assessments. this may further be expanded to draw 
comparisons among other countries, localities or projects. For a project designer, the minimum level required 
could be used to select the operating profile that it would like to have for the project, trying to mimic conditions 
that have successfully attracted investment in other countries or regions of the same country.

Figure 7. rating variables with Indicators

Size and Location

Tariff Sustainability

Willingness to Pay

Institutional Capacity

Macroeconomic 
Factors

Fiscal Space

Political Risk

Legal Framework

Rating or Perception of Local 
Conditions

(a) > (b) = low  AND (a) < (b) = high

Local 
Conditions

(b)

Minimum 
Level 

Required  (a)
Indicator(s) Variable

Each variable should be evaluated accordingly and a determination made as to which local conditions are 
viewed as weak and which are not.

4.2.  evaluate which Modalities May work

After the initial assessment of the variables, project modalities need to be considered. While an investor or 
government may have a specific project modality in mind (for example, a concession), not all modalities will 
work successfully where there are weak local conditions.
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Figure 8. Feasibility of PPP Modalities under weak Local Conditions
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Figure 8 shows which modalities are more likely to be successful (all other things being equal) when local con-
ditions are considered weak. Reading vertically it can be seen that no modality, not even a fully public sector 
utility, is likely to succeed if all local conditions are considered weak.2 But it can also be seen that there are a 
number of modalities that are more likely to succeed even when there are multiple weak local conditions. 

For example, figure 9 shows that when both the fiscal space and macroeconomic factors are ranked low, 
leasing and cooperative modalities may provide the most feasible structures (both leasing and cooperative 
modalities have positive indicators in both fiscal space and macroeconomic factors). 

Weak macroeconomic factors expose investors to potential devaluation, interest rate and inflation risks. Weak 
fiscal space indicates that public sector resources to support subsidy or other public funding are limited. A 
cooperative modality is a co-investment of users to operate and maintain a facility. In general, given that the 
investors are the users, they have an inherent interest in the output of the system (more so than outside 
investors) even under unstable macroeconomic conditions. Cooperatives may also be less sensitive to limita-
tions on public sector resources because they often use pooled resources to invest in a facility.

leasing limits government’s capital investment and debt repayment requirements, making these modali-
ties less sensitive to macroeconomics factors. Depending on the tariff regime and revenue requirements, 
leasing can include public funding streams (subsidies) or not. In principle, it does not rely on them, making 
fiscal space less of a limitation. other modalities of private participation such as outsourcing, management 
contracts and franchising mitigate the macroeconomic risk but expose the government to potential financial 

2  A box with a circle indicates a potentially viable modality even if the corresponding condition is weak.
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support requirements in the operation of the facility in an environment where it is not possible for the general 
and local budget to sustain the water utilities (low fiscal space).

See Appendix B for more information about PPP modalities. 

Figure 9 illustrates this more clearly, highlighting the two variables specifically.

Figure 9. Feasibility of PPP Modalities under weak Local Conditions - example 1
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Any combination of weak variables and modalities can similarly be evaluated quickly using this chart. the case 
of weak legal framework and weak fiscal space is highlighted in figure 10, showing that a cooperative is the 
modality most likely to provide a viable project alternative.
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Figure 10. Feasibility of PPP Modalities under weak Local Conditions - example 2
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4.3. Assess which Tools May Apply 

In the above examples, modalities involving private capital are likely to be less feasible. However, the applica-
tion of risk mitigation tools may enable options for private investment that would not otherwise exist.

the range of risk mitigation tools generally available and how they enhance project feasibility is described 
in detail in Appendix C. Each project will require its own assessment of available tools and how they may 
enhance project feasibility. However, figure 11 shows, in principle, which tools and risk mitigation instruments 
are available and can help address identified local condition variables.
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Figure 11. Application of Project enhancement Tools
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So, for example, where there is low fiscal space a project may be able to take advantage of a partial credit 
guarantee, cross subsidies, output based aid, and/or credit enhancement. However, project enhancement 
tools do not provide wide coverage across multiple local conditions. As a result, this may point to areas for 
further tool development on the part of the international community. 

4.4. Combine Tools and Modalities to determine Potentially Feasible Project 
Structures

With the identification of weak local conditions, the evaluation of possible modalities and the review of avail-
able risk mitigation instruments, it is possible to construct the project feasibility map. 

taking the two examples from figures 9 and 10, we can see what modalities become possible when specific 
local conditions are weak but risk mitigation tools are available.

Figure 12 lists the additional available project modalities when risk mitigation tools are applied. However, it is 
necessary to understand that this figure assumes that all tools are available, an assumption that is not always 
true. the purpose of the figure is not to provide specific solutions but to suggest potential arrangements and 
allow for a better understanding of the relationships among the variables, tools and structures. Analyzing a 
specific variable in the figure, one can see the additional project modalities that are typically available for such 
low-rating variables. Adding the risk mitigation instruments pertaining to a specific variable, more project mo-
dalities can be considered for developing potentially feasible project structures.
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Figure 12. Increasing Access to Project Modalities Through Tool Application - Selected List of Tools and 
Application
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Figure 13, which is an extension to the example developed in figure 9, provides the project feasibility map 
with tools that address the variables fiscal space and macroeconomic factors. As can be seen, the addition 
of project enhancement tools makes more project modalities available for structuring the project. Additional 
examples are included in Appendix D.

Figure 13. Project Feasibility Map - example 1 with Tool Application
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In summary, figure 12 was used to identify available tools to mitigate risks associated with the variables iden-
tified as weak. the additional modalities that become available through the use of the identified tools were 
then matched with figure 8, the viability of PPP modalities under weak conditions. the combination of the 
two figures finally defines the project feasibility map illustrated in figure 13. With the application of the tools, 
the following eight project structures may now be feasible: fully public, fully public – corporatize, joint venture 
– public, cooperatives, outsourcing, management contracts, franchise, and leasing. the project design team 
could narrow down its opportunities by selecting the modality that better suits its political and business inten-
tions. If the goal is more private involvement, then leasing would be the modality selected because it is the 
one with the most private responsibilities. However, if the objectives are to increase private involvement in 
management, then  the franchise or management contracts modalities should be selected. Finally, a govern-
ment that supports public corporations, would also support a fully public corporatized provider.
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4.5. Improving Local Conditions

these examples illustrate analyses of local conditions and application of the analytical framework at one 
point in time. this short-run, “static analysis” is important for understanding how to incorporate the three 
components of the analytical framework (local conditions, tools for project enhancement and project modali-
ties). However, it is also important to consider the dynamic evolution of local conditions as they improve (or 
deteriorate) in the medium term, creating evolving conditions for project success. 

A dynamic analysis can illustrate the effects of changing a variable with a low rating to one with a high rating. 
As local conditions improve in this fashion, more tools and structures become available. this evolution of local 
conditions provides incentives for local regions to continue to improve conditions in order to make more op-
tions available for not only water projects, but other infrastructure and development projects also. 

Anticipation of change in a sector can shape many viewpoints regarding current versus potential future op-
tions. Project designers should anticipate a “modernization” of contractual arrangements, if legally feasible, 
and if the benefits of the change are equitably shared between the contract parties. In addition, when those 
changes are expected to occur in the long run, it might be better to select a structure that keeps the option 
of modernization alive.

Figure 14 demonstrates the evolution of local conditions through a series of static analyses. As a local condi-
tion improves, its respective indicators will suggest a higher rating, ultimately removing it from the weak vari-
able list as it exceeds the minimum standard set for that local condition. As a rule, the fewer weak variables 
that exist the greater the feasible project structure options will be as more modalities and enhancement tools 
are available. 

Figure 14 illustrates this in the following way.

In period 1 there are five local conditions with low ratings: legal framework, political risk, fiscal space, willing-
ness to pay and size and location. the analysis of project modalities and enhancement tools suggests the fol-
lowing five feasible project structures in this case: fully public, fully public corporatized, joint venture – public, 
cooperative, and outsourcing. 

In period 2, legal framework conditions have improved and no longer have a low rating. For this reason, it is 
removed from the analysis, which focuses on the remaining four variables and the respective project options. 
Seven feasible structures are now possible in period 2. these include: fully public, fully public corporatized, 
joint venture – public, cooperative, outsourcing, management contracts and franchising, the latter two being 
the additional feasible structures in period 2.

Finally, in period 3, another improvement in the local conditions with regard to willingness to pay takes place. 
Removing this variable from the analysis leaves three remaining variables as low-rated. the result is that eight 
project modalities can now be considered for the structure of the project. these include: fully public, fully pub-
lic corporatized, joint venture – public, cooperative, and outsourcing; plus the two from period 2: management 
contracts and franchising; plus leasing. 

overall, the dynamic analysis of the three periods highlights how improvements in local conditions can give 
way to further options in project structuring.
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Figure 14. evolutionary Feasibility Map under weak Local Conditions
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Figure 15 shows the series of the three scenarios in the evolutionary projection described in figure 14. this 
figure further illustrates how the number of project modalities available for a region can increase as the state 
of the local variables improves.



Figure 15. evolution of Structures as a Consequence of the evolution of the variables
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note in figure 15 how the feasible project modalities move along the private sector participation continuum. 
the increased feasibility of these modalities means that a region has more options to choose from to enhance 
investments in infrastructure.
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the analytical framework presented here can be a practical tool for use by investors and governments as 
projects are designed, implemented and improved. the goal of this report has not been to prescribe solutions 
or templates for the future development of infrastructure, but rather, to provide a methodology to design suc-
cessful financial structures, with public and private participation, through the interaction of local conditions, 
project modalities and project enhancement tools. As a framework, it can be adapted to the conditions exist-
ing for a specific country, project and investor. While, it is not meant to substitute for thorough due diligence 
on the part of investors or governments, it should provide useful guidelines and insight for properly conducted 
due diligence examinations.

5. CLoSINg reMArkS
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these appendices are meant to be used in conjunction with the main report as reference materials to facilitate 
its use as a guide. the materials contained herein are not exhaustive, but indicative of the local condition vari-
ables, their possible measurement, public-private partnership modalities and risk instruments or tools which in-
vestors and governments should consider in evaluating project structure options for an infrastructure project.

As noted in the report, this material was developed as a conceptual framework. It does not serve as a de-
finitive evaluation of investment parameters. Additional research and testing of the framework will assist in 
refining its utility to users. Investors and governments will need to exercise proper due diligence in evaluat-
ing specific project opportunities and constraints. It is hoped this conceptual framework will better facilitate 
that analysis, but it is not expected to substitute for it. 

INTroduCTIoN To The APPeNdICeS
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this appendix should be used in conjunction with Section 3.1. of the main report and for guidance in complet-
ing figure 7 in the report.

Eight variables or local conditions have been identified as having a significant impact on the viability of PPP 
structures in the water and sanitation sector. these are a country’s: 

legal framework, 
political risk environment, 
fiscal space, 
macroeconomic factors,
institutional capacity, 
the willingness of users to pay for water and sanitation services, 
the sustainability of tariffs, and 
the size and location of the facility.

neither the number of variables, their definitions, nor applications as used here are exhaustive. For any given 
country, locality or project there may be other variables than those highlighted here, or the impacts of those 
identified here may vary for those specific conditions. However, these eight variables have been identified 
from the experience of the IDB, investors, lenders and project sponsors as having potentially significant im-
pacts on a project. In practice, some of these variables are highly correlated as a result of their coevolution 
and mutual reinforcement in a given country or municipality. this may lead to a compounding of problems 
because a poorly managed risk can easily trigger further risks (weak contract enforcement will magnify politi-
cal risk, for example). 

this appendix defines the variables selected, provides guidance on analyzing their potential direct impact 
on private investment in the sector, and suggests indicators and approaches for determining the strength or 
weakness of a given variable in a local setting. there exist several alternatives to rank the relative strength or 
weakness of each variable, depending on the availability and reliability of analytical works that provide numeri-
cal ratings or qualitative appraisals for the variables (“high”, “low” in the latter case, for example). Creativity 
and judgment to produce practical and meaningful indicators need to be exercised by project designers. It is 
likely that they will exist for a subset of variables and may refer mostly to the country level. 

•
•
•
•
•
•
•
•
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A.1. Legal Framework1

Definition: this variable refers to the existence of a legal framework supportive of private investment interests 
and the capacity of the courts, the body of laws, regulation and complementary institutions to enforce those 
laws and the contracts. the following six aspects of a country’s legal framework should be considered: 

the definition and protection of private investment and property rights in the country in general, 
and for the infrastructure sector, in particular;
the existence, quality and comprehensiveness of sector laws and their enforcement;
the existence, quality and comprehensiveness of sector policies and their execution; 
available dispute resolution mechanisms;
the capacity of the judicial system to process issues in a timely fashion (i.e. sufficient courts, etc.), and 
the actual rigor, fairness and capability to effectively adjudicate and enforce private sector rights; and
the quality of contractual relationships between client, providers, government and regulatory bod-
ies, if they exist.

Investment laws provide a framework for private participation in the country. Sector laws and regulations 
govern the sector and its affected players. the capacity of the judicial system provides a means by which to 
enforce the laws and policies. Available alternative dispute resolution mechanisms, local and international, 
complement the judicial system and the contractual relationships they support. 

Impact: the quality of the legal framework can have an impact on: the legal treatment of sector and related 
resources, property rights, provisions for conflict resolution, provisions for accountability, the scope for private 
sector participation, centralization and decentralization tendencies, project selection criteria, pricing and cost 
recovery mechanism, interregional and/or sectoral rights and rules, user participation, private sector participa-
tion and law-policy linkages and the degree of legal integration within sector law. If the quality of the legal 
framework is poor, investors will not be as willing to take risks, inevitably limiting the risk appetite and the 
longevity of investment in a region, or shifting costs onto unprepared government or regulatory entities.

Indicators: Investors and policymakers can look to a number of indicators to gauge the strength of a country’s 
legal framework. these measures include, among others, the quality of the regulatory framework, corruption 
indices, and government effectiveness. More specific indicators include the fairness and independence of 
the judicial system, the enforceability of government and private contracts, and the speediness of the judicial 
process. Available indicators to consider are listed below.

Judicial/Legal Effectiveness Index (JLEI) - the JlEI surveys firms on topics such as judicial independence, judicial 
bribery, the quality of the legal framework, property protection, parliament, and police effectiveness. the JlEI is 
developed from a question on the Executive opinion Survey. For further information, refer to Daniel kaufman’s 
chapter, titled “Corruption, Governance and Security: Challenges for the Rich Countries and the World,” (http://
www.worldbank.org/wbi/governance/pdf/kaufmann_GCR_101904_B.pdf) in the Global Competitiveness Report, 
an annual study available through the World Economic Forum (http://www.weforum.org/gcr).

Corporate Governance Index (CGI) - the CGI surveys firms on topics such as protection of minority shareholders, 
quality of training, willingness to delegate authority, nepotism and corporate governance. these indices provide 
an indirect support to evaluate the legal framework and also provide guidance as to how to measure the impact 
of this variable (ISS Proxy and FtSE have a CGI index at http://www.issproxy.com/institutional/cgi/index.jsp).

1 For more information about this local condition variable for the water sector, see Saleth and Dinar (2004), Guasch (2004) and 
oECD/EAP task Force (2002).

•

•
•
•
•

•



31

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

Additional sources of indicators for this variable are: 

Global Insight - http://www.globalinsight.com 
latinobarometro - http://www.latinobarometro.org 
the Economist Intelligence Unit - http://www.eiu.com

A.2. Political risk2 

Definition: Political risk refers to the possibility of losses arising from investments in a given country and 
caused by changes in a country’s political structure or policies, such as tax laws, tariffs,3 expropriation of as-
sets,4 restriction in repatriation of profits, or any other government activity that has a significant impact on the 
economic viability of a project. Political risk includes outright expropriation or activities by the government that 
over time have the effect of reducing the financial viability of the project (partial expropriation). It also refers to 
restrictions on currency transfers and convertibility, and damage resulting from war or civil strife. this type of 
risk can be highly volatile at the sovereign, subsovereign, and local levels. 

Impact: Political volatility can give rise to economic losses due to:

loss of the economic benefit of a venture or specific asset without fair compensation; 
the introduction of laws, regulations or other restrictions by the host nation that impair the opera-
tions of the investment or venture; 
having to abandon the investment or venture for an extended period due to an evacuation require-
ment or advice from the home government; 
being unable to repatriate funds from the host nation, generally as a result of either insufficient 
foreign currency reserves of the host nation or having restrictions imposed by the host nation; 
physical damage to assets, or loss of ability to operate or use the assets, due to political violence 
or terrorism; and  
frustration of a contract either before or after the shipment or delivery of goods when the buyer or 
seller is a government. 

Indicators:5 Country ratings and other survey data provide indicators of political risk. the main sources of this 
information are institutions providing political risk coverage in developed countries, like CoFACE, oPIC, EDC, 
EFIC, onDD, SACE,6 among others. Indicators used in country analyses are provided by groups such as the 
PRS Group, the EIU, and others.

PRS Group: Produces the International Country Risk Guide (ICRG), which provides assessments of political, 
economic and financial risk in a large number of developed and developing countries. the ICRG assesses 
three major categories of political, financial and economic risks. For more information, access: http://www.
prsgroup.com/icrg/icrg.html

the EIU provides assessments of political volatility. For more information, please see: http://www.eiu.com

2 For more information about political risk in the water sector see Baietti and Raymond (2005) and Dinar, Balakrishnan and Wambia (2000).
3 A “tariff” is a tax imposed on a product when it is imported into a country (see http://www.investorwords.com/4877/tariffs.html).
4 An “asset” is any item of economic value owned by an individual or corporation, especially that which could be converted to 
cash (see http://www.investorwords.com/273/assets.html).
5 “to be able to assess the political risks associated with institutional reforms, it is necessary to know how the stakeholders 
(also called interest groups or players) are affected by the reforms, what their interests are, and their ability to impact the reforms. 
A quantitative evaluation of risk can be estimated once the extent of the political effects on the institutional reforms is known.” 
(Dinar, et al., 2000, p. 4).
6 Most of the national export credit agencies publish political risk ratings. 

•
•
•

•
•

•

•

•

•



32

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

A.3. Fiscal Space7 

Definition: Fiscal space is determined by the extent to which a government can provide resources to a project 
without adversely affecting its financial position. the fiscal space variable analyzes the capacity of the national, 
subnational or local government to commit the cash flow to support a project. the analysis focuses on the 
sources of funds for specific programs and, depending on the level of decentralization of a country, can involve 
multiple government entities and/or more than one government branch. It would include the financial relation-
ships between central and local governments and the extent, reliability and capacity to allocate fiscal transfers.

Impact: In some infrastructure sectors, particularly water and sanitation, it is not always possible for tariffs 
to cover the costs of services. Grants, subsidies, inter-governmental transfers, and foreign borrowing are 
mechanisms by which governments can support infrastructure investments. However, the ability of govern-
ments to provide these resources is limited by their available fiscal space. A government with low fiscal space 
will have few resources (whether grants, loans, subsidies, financial guarantees or other) to channel or sustain 
to projects. A government with high fiscal space will have a greater ability to channel and sustain financial 
resources to public services projects. 

Indicators: Economists have developed numerous methodologies for measuring fiscal space. the approach 
used and developed by the IMF relies on budget information and takes into consideration aspects such as: 

the capacity of the local and central government to impose and collect new taxes or rates and to 
increase the actual tax revenue;
present and future capital investment committed by the government which could have an impact 
on the total fiscal position of the government;
opportunities to reprioritize expenditures in order to increase productivity and free various funds 
for other purposes;
forecasted economic growth;
the ability to print money; and,
the capacity to raise debt in capital markets.

For more information, see the article by Peter Heller in Finance and Development (Vol. 42, no. 2, June 2005; 
http://www.imf.org/external/pubs/ft/fandd/2005/06/basics.htm).

Practitioners should analyze these aspects with due diligence in order to understand the future availability of 
funds to support any project design that contains financial government support.

A.4. Macroeconomic Factors

Definition: For the purpose of this report, macroeconomic factors include those events that affect the eco-
nomic performance of a country, including financial flows, trade and economic policies influenced by a range 
of factors such as currency devaluations, debt default, banking liquidity crises, and the prices of import/export 
goods and services. these factors can change suddenly and affect financial structures supporting project 
sustainability. the most significant risks faced by the infrastructure sector are tied to currency convertibility, 
inflation, exchange rate risk, and interest rate fluctuations. 

Impact: Macroeconomic factors like currency devaluations or high inflation rates affect the infrastructure sector 
significantly because of the general difficulty in finding long-term financing in local currency. Currency devalu-
ations have a particularly damaging effect because of the mismatch between currencies of investments and 

7 For more information about fiscal space, see Heller (2005), kessides (2004) and komives, et al. (2005).

•

•

•
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revenues. Addressing this issue contractually by inserting pass-though provisions in the agreements has proven 
to be ineffective, as rate hikes are then triggered at a time when the general population is less able to pay due 
to the general inflationary force of devaluations. Adverse macroeconomic shocks are coupled with higher cost 
of capital and lower operating margins, and thus are widely associated with rising project failures.

Indicators: Investors have several indicators available to analyze different factors to measure macroeconomic 
factors and the volatility of local conditions. 

Good sources of information are in the sovereign reports of credit agencies, as well as multilateral organiza-
tions such as the World Bank. Furthermore, the World Economic Forum produces a Macroeconomic Envi-
ronment Rank, which combines aspects of the Country Credit Rating, hard data on the local economy and 
survey data about economic perspectives. this specific ranking is part of the Global Competitiveness Report 
(see: http://www.weforum.org/gcr).

A.5. Institutional Capacity8 

Definition: For the purposes of this report, institutional capacity refers to a sound institutional framework 
that includes clear division of responsibilities and lines of accountability among sector and central institu-
tions that oversee the operations of companies, including the way in which policies are implemented and 
on how that organization functions. Given that infrastructure services can be natural monopolies and have 
significant externalities, some form of regulation is necessary regardless of the institutional structure of 
provision, and can lead to increased transparency and pressure for reform. Elements of institutional capac-
ity include:

the existence or not of a regulator or regulation function; 
the quality of the regulatory framework and the level of organizational development of the sector 
to deal with the regulatory framework requirements;
the level and quality of capacity of the sector authorities and participants to deal with the issues of 
the industry (planning and technical capacities, public health awareness, governance and adminis-
trative skills, ability to provide advice to small firms, training, etc); and 
the level of corruption in the institutions.

Among the most critical tasks for policymakers in developing and transition economies is designing and 
implementing stable, effective infrastructure regulation. Regulations that provide a credible commitment to 
safeguarding the interest of both investors and customers are crucial to attracting the long-term private capital 
needed to secure an adequate, reliable supply of water services.

Impact: lack of local capacity and technical knowledge in the infrastructure sectors, especially in the water 
sector, can limit the extent of project development and operations through non-enforcement of contractual 
obligations, poor oversight, or the imposition of unrealistic technical and quality targets for service provi-
sion, coverage targets and mandatory investment on the part of the providers. Any of these institutional 
failures could affect the profitability of the service provider. Corruption is in and of itself a problem that 
undermines development by distorting the rule of law and weakening the institutional foundation on which 
economic growth depends. Corruption levels affect accountability, transparency and trust, reducing investor 
confidence.

8 For more information about institutional capacity in the water sector, see Saleth and Dinar (2004).

•
•
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Indicators: Institutional capacity can be analyzed by rankings, ratings and other survey data. Main sources of 
this information are institutions such as transparency International, Global Insight, the World Economic Forum 
Institute of Management Development and Columbia University.

Transparency International (TI) (http://www.transparency.org): this is a global network including more than 90 
locally established national chapters and chapters-in-formation that fight corruption by bringing together play-
ers from government, civil society, business and the media to promote transparency in elections, in public 
administration, in procurement and in business. tI’s global network of chapters collects surveys on an annual 
basis to measure the level of corruption in a number of countries. the index is published annually.

Global Insight’s (http://www.globalinsight.com/ProductsServices/ProductDetail1027.htm ) integrated suite of 
country analysis products provides daily updates to country reports and country risk system.  Each significant 
event is analyzed and reported as it occurs, while simultaneously reflected in their country reports, forecasts 
and risk ratings.  this instant analysis is achieved through a proprietary platform that joins together a global 
team of political analysts, economists, and editors, producing highly specialized research and advisory ser-
vices to over 120 industries and 200 countries. 

World Economic Forum (http://www.weforum.org/) sponsors the Global Competitiveness Report (www.we-
forum.org/gcr), an annual report produced in collaboration with the Harvard Institute for International Devel-
opment, which measures the perceptions of business executives about the country in which they operate. 
the government effectiveness sub-index, which includes such things as the competence of public sector 
personnel and the quality of general infrastructure, could be used as a proxy for the quality of the institutional 
capacity of government as a whole. 

A.6. willingness to Pay/Cultural views9 

Definition: Willingness to pay does not address the economic ability of customers to pay, but rather the 
personal attitudes of individuals toward the provision of water and sanitation services. there are two main 
aspects to this variable: the beliefs and attitudes regarding the service, particularly in the case of water; and 
the acceptance of private operators or foreign investment in utilities. 

For example, various cultures have traditional beliefs that water is a “god-given free commodity.” In this cul-
tural context it is difficult to impose a user fee for water service because local consumers are not willing to 
pay for this type of commodity. In Buenos Aires, before the privatization of water services, connection costs 
were paid through general city revenues and considered a community cost. After privatization, connection 
costs were passed on to customers (as opposed to the community); a segment of these customers were 
unwilling to pay for the water service.

In some regions, acceptance of private provision of services can be difficult because of past experiences with 
private concessions or simply because of the belief that a public good should be managed by a public entity. 
In some cases, involvement of private investors or operators entrenches this view and some infrastructure 
services begin to be seen of  “national interest.”

Impact: Unwillingness to pay for water can lead to civil unrest. Failure to understand the needs and demands 
of the local population can lead to an unfavorable resolution of the problem. this was the case of Aguas del 
tunari in Bolivia where civil unrest resulted in the injury and death of protestors and, ultimately, the devolution 
of services to the Bolivian government.

9 For more information about willingness to pay for water services, see kessides (2004) and komives et al. (2005).
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Indicators/Methodology: there are numerous methodologies for measuring willingness to pay. these meth-
odologies fall into two broad categories: revealed preference approaches and stated preference approaches. 

Revealed preference approaches rely on existing economic behavior in other public services (elec-
tricity, telecommunication, gas, etc.) to determine the preferences of a household with regard 
to the particular service in question. For example, are consumers willing to pay for their energy 
bills? 
Stated preference approaches, like contingent valuation, rely on asking households questions 
about carefully constructed hypothetical scenarios. In contingent valuation surveys, households 
are asked how much they would be willing to pay or whether they would be willing to pay a certain 
amount.

these approaches only provide methodologies for estimating the willingness to pay and have several short-
comings that should be evaluated, particularly vis-à-vis the risk appetite of the investor. In addition, the devel-
opment of indicators requires carrying out specific local studies. Yet, a general notion can be gained by looking 
at indicators such as those put together by latinobarometro.

The World Bank’ Energy Working Notes (no. 3, March 2005) provides further insight into these issues (see 
http://lnweb18.worldbank.org/ESSD/sdvext.nsf/81ByDocname/DevicientiFklytchnikovaIPaternostroSWilling-
nesstopayforwaterandenergyMarch2005/$FIlE/EnergyWorkingnotes_Srs3_hires.pdf).

A.7. Tariff Sustainability10

Definition: tariff sustainability deals with establishing a self-sustainable service provider that can recover full 
costs through tariffs. From the provider’s point of view, this variable is represented by the customer’s ability to 
pay the full cost recovery tariffs. From the customer’s perspective, tariff sustainability is the affordability of the 
services provided. While a tariff can be affordable to a customer, it may still not cover the full costs of the provid-
er. this difference in viewpoint needs to be taken into consideration for the development of feasible projects. 

the customer’s ability to pay the tariffs is related to income. the tariff sustainability variable takes into consid-
eration the profile of the customers: residential, commercial, industrial, or government. on the other hand, af-
fordability considers the recovery cost of providing service. Depending on the costs, certain affordability limits 
can be imposed by a regulator or community group. this variable is important to understand tariff structures 
and supporting subsidies to create long-term, self-sustainable projects. 

Impact: From the service providers’ perspective, the analysis of the tariff structure to achieve full cost recov-
ery will be a key input in project planning, particularly due to the high impact that tariff sustainability has on 
the cash flow of the provider and his ability to pay the full investment. When the tariff is not set high enough 
to recover the full cost, the long-term sustainability of the provider, and more importantly, service provision 
and the quality of services to customers, is at risk. 

Indicators: three different types of methodologies could be applied.11 Revealed preference approaches, stated 
preference approaches (as previously described in the willingness to pay section) and business standards.

10 See nickson (2000). 
11 It is important to mention that different approaches have to be applied for tariff sustainability and willingness to pay. the 
analysis for tariff sustainability concentrates on the relationship between full cost recovery tariffs and the disposable income of 
the client. For willingness to pay, the information analyzed is the amount of money that the users are willing to pay. (For a more 
in-depth analysis, see Appendix E, SAGUAPAC Case Study (Section E.1.3).

•

•
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Revealed preference approaches rely on existing economic behavior in other services to determine 
the preferences of a household with regard to the particular service in question. For example, are 
consumers willing to pay for their energy bills? 
Stated preference approaches, such as contingent valuation, rely on asking households questions 
about carefully constructed hypothetical scenarios. In contingent valuation surveys, households 
are asked how much they would be willing to pay or whether they would be willing to pay a certain 
amount.
Business standards can include metrics such as the price per cubic meter as a maximum for 
emerging markets and affordability limits based on the percentage of household income. 

A.8. Size and Location12

Definition: this variable refers to the effects of the size of a project and its location on decisions regarding 
asset ownership, project modality, exit strategy, and configuration of a specific project’s structure.

Projects can be limited by their size and/or their location. transaction costs for both the government and the 
private sector are not directly related to the size of the project, as there are significant “fixed” transaction 
costs. therefore, there is often an investor and government preference for larger projects that are based in 
urban areas. Economies of scale, which can be found in management, material, human resources and finance 
(among other factors) do not favor smaller projects or remote locations. Moreover, risk mitigation tools and 
financing available for larger national projects are much more limited in access and application for smaller sub-
sovereign projects. this variable highlights a growing trend toward risk pooling and the aggregating of assets 
by smaller utilities and investors to achieve economies of scale and funding objectives.13 

Impact: Projects that are at a disadvantage because of size and/or location typically face high barriers to 
financing and shared liquidity. network utilities have large economies of density and scale. Smaller providers 
cannot absorb the additional capacity costs that result from the need to address limited consumer density in 
sparsely populated areas. 

location in urban, peri-urban or rural areas can further define the type of providers able to supply the service 
efficiently. Peri-urban and rural areas have low consumer density, requiring unique service provision. 

Indicators: key indicators necessary to analyze this variable include the number of connections, the average 
bill, consumer density, regional population density and other location-specific considerations.

In summary, figures 3 and 7 of the main report should be referenced in conjunction with this appendix. 
Figure 3 provides a brief description of each variable and figure 7 provides the framework to analyze 
the risk profile and local conditions for project development and associated investment. 

12 See CIDA (2005). 
13 See Baietti and Raymond (2005). Private projects in secondary or smaller urban towns have been even fewer, despite what 
could be regarded as similar project risk profiles and adherence to market principles.

•
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this appendix highlights the range of project modalities available between a fully public sector undertaking 
and a fully private sector undertaking. Much has already been written on the spectrum of public to private 
structures. therefore, this appendix serves only to introduce and outline the key modalities. 

Figure B.1 illustrates the public to private continuum for private sector participation in infrastructure develop-
ment. 

Figure b.1. generic Modalities that Can be used to Implement Projects

Public to Private Continuum 

PUBLIC PRIVATE PARTNERSHIP

Fully Public

*As defined by the International Cooperative Alliance in 1995, a cooperative is an autonomous 
association of persons united voluntarily to meet their common - economic, social, and cultural needs 
and aspirations through a jointly owned and democratically - controlled enterprise.

1.  State 
Companies

3.  Joint Venture-
Public

3.  Cooperatives*

4.  Corporatized 
Cooperatives 
and State 
Companies

Management
Contracts

1. Generic 
Management

2. Outsourcing

3. Franchising

Concession

1. Typical 
Concession

2. Joint Venture-
Private

3. Leasing

4. BOT/BOO

Fully Private

1. Fully Private-
License

2. Fully Private-
Sale

3. Private Supply

b.1. Fully Public

Modalities defined as fully public are either owned, operated and maintained by national, regional or local 
governments or by a group of citizens in common interest, as in a cooperative. 

B.1.1.  Public Supply and Operation by the Government

Public utilities own, operate and maintain public infrastructure services in a defined area. the utility can oper-
ate as a self-supporting enterprise fund whereby the operations and capital expenditures are funded with 
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revenues generated from customer user fees and one-time fees paid for capacity at the time of connection to 
the system or in some cases with some support of the government budget.

the utility is part of a national, subnational, or state operation, and the adoption of business policies linked to 
efficiency and performance is a matter of the current administration rather than a long-term decision about 
public policy in the sector. 

Figure b.1.1. Fully Public - Public Supply and operation
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B.1.2. Fully Public Corporation 

Fully public or state-owned enterprises (SOE): SoEs are defined as directly or indirectly state-owned or con-
trolled economic entities that generate the bulk of their revenues from selling goods and services. this defini-
tion limits the SoE set to commercial activities in which the state is able to control management decisions 
by virtue of its ownership or voting rights alone. this definition includes those societies where the private 
sector shares management responsibilities with the government and the government has veto power over 
its decision.

Corporatization is an administrative means of introducing the discipline of market forces to publicly owned and 
operated utilities. Corporatization introduces a new relationship between the government and the manage-
ment-operators of the utility. After corporatization, the relationship is governed by legislation specifying the 
powers and responsibilities of the parties. the relationship mimics the private sector, with the utility operating 
under a board of management with the government acting as the shareholder.

Corporatization involves the introduction of the following four principles, which change the relationship be-
tween the government and the utility: clarity of objectives, management autonomy and authority, strict ac-
countability for performance and a level playing field with private sector operators.

Although the government’s relationship with the water utility changes, it continues to control areas such as 
water resource allocation and management, and environmental quality, as well as safeguards on monopolistic 
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behavior. Indeed, the shift to a corporate model means that the regulations over such issues should be well 
specified and transparent in their operation. 

Figure b.1.2. Fully Public - Corporatized
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B.1.3. Public Supply by Local Cooperatives

Cooperatives14 are a hybrid form somewhere between a regulated public utility and a self-governing users’ 
“club.” legally, cooperatives maintain an independent status and make their own investment decisions with-
out a government mandate of universal service, and without an exclusive right to serve the areas where they 
operate or restrictions in expanding this area. However, they are recognized and endorsed by law, and their 
rates and service standards are regulated by a formula. the most established cooperatives have become 
quasi-official over the years.

Even though cooperatives are privately owned, there are important differences compared with private (inves-
tor-owned) utilities. In investor-owned utilities, investors share proportional ownership rights in to the organi-
zation. Few investors, if any, have a commercial relationship with the organization beyond their equity invest-
ment. the organization’s objective is to maximize profits and distribute them based on equity rights. Equity 
rights are fully transferable, allowing investors to adjust their participation to meet their investment objectives 
and capture fully the capitalized value of their investment. 

14 the Statement of Cooperative Identity, adopted by the ICA in 1995, defines a cooperative as an autonomous association of 
persons united voluntarily to meet their common economic, social, and cultural needs and aspirations through a jointly-owned 
and democratically controlled enterprise. 
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In contrast, in the case of a cooperative, ownership of the organization takes a very different meaning. Profits 
are not pursued and if obtained, are generally reinvested in the cooperative. Because members cannot with-
draw and reallocate their investments, the only way they can capture the value of the cooperative’s activities 
is through the use of the service. Generally obligated to meet performance standards and to pay corporate 
and extraction taxes, cooperatives can raise investment capital by selling shares to their costumers, in a way 
that private for-profit operators cannot.

thus, in their dual role as owners and users, it is in the members’ interest to have the utility deliver good ser-
vice at low cost. An obvious difference between cooperatives and public utilities is that of ownership rights. 

Figure b.1.3. Fully Public - Public Supply by Local Cooperatives
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At the same time, cooperatives and public utilities share a mission: to provide good service rather than realize 
profits. It should be noted, however, that in practice, public utilities often deviate from the objective of provid-
ing good service due to political interference or lack of accountability. 

In consumer cooperatives, the fact that owners and customers are one and the same helps align objectives. 
In Bolivia and Argentina the larger cooperatives have become established and can even get national govern-
ment grants or guarantees for multilateral loans. today, Argentina’s cooperatives have a difficult time compet-
ing with concessions, since their tariff regulations generally do not provide for recovery of investment costs. 

In Bolivia, where cooperatives are the sole supplier for several major cities, cooperatives compete for new 
markets. new cooperatives in peri-urban areas are particularly entrepreneurial, and compete actively with 
each other to recruit members at the boundary of their service areas.
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b.2. Management Contracts

Management contracts transfer responsibility for the operation and maintenance of government-owned busi-
nesses to the private sector. the government is responsible for the commercial management and the expan-
sion of the network, and is the owner of the assets. 

the management contracts are a continuum in themselves: they range between outsourcing on one end of 
the spectrum to franchises on the other. Under outsourcing, the payment of the operator has no link with the 
performance of the work and the utilities. In the latter contract, the remuneration of the private operator is 
totally linked to their performance and that of the utilities. In the middle area of the continuum, more respon-
sibilities can be delegated to the private operator and there are more links between the compensation of the 
private operator and the results achieved.

Figure b.2. Management Contract - outsourcing, Franchise and Performance-based Contracts
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the management contract (in all of its forms, outsourcing, franchise and performance-based) can be viewed 
as different links in the value chain of the service. there is usually a focus on the operation and maintenance 
(o&M) link but in some cases also a commercial link in the value chain, such as meter reading and billing and 
in some cases, collection.

these contracts are useful if the core objective is to increase a utility’s technical efficiency for the performance 
of specific tasks, but complete privatization is not considered feasible due to the very low qualification in the 
variables described in Section 3 and Appendix A. Management contracts are a short-term solution for some 
infrastructure projects, particularly for water and sanitation projects, because these mechanisms create an 
incentive problem that results from the trade-off between the o&M cost, the responsibility of the private 
operator, and capital investment, and, by the responsibility of the owner (public, private or cooperative) which 
is partially substituted by the production function of the water utility. In other words, an investment, or lack 
thereof, made by the owner of the assets, can affect the profit and loss of the private operator.
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Moreover, management contracts are not an appropriate public-private partnership option if a government’s 
main objective is accessing private finance for new investment, as management contracts typically leave all 
responsibility for investment with the government. on the other hand, because they do not necessarily trans-
fer any of the commercial risks to the management contractor, they draw little on private sector incentives to 
reduce costs and improve the quality of services.

B.2.1. Outsourcing

outsourcing, considered a first step towards private sector involvement, is a well-established mechanism 
in the water supply and sanitation industry. outsourcing refers to contracts between water and wastewater 
service providers and firms with the following characteristics: 

a contract period, commonly, renewed annually;
a contract budget that specifies a fee that bears no direct relationship to utility performance, so the 
private service provider does not share any of the risk related to the utility’s water business; and
the contract gives the private provider no say over the utility’s internal resources. 

Services commonly outsourced include equipment maintenance, building maintenance, pipe-laying and repair 
work, meter reading and billing and collection of customers, cleaning, and similar services. 

In cases where private operators or cooperatives are available to provide the services, outsourcing is often 
considered more cost-effective because private providers can take full advantage of economies of scale, and 
competitive tendering will tender the job to the most efficient providers. In addition, this kind of private par-
ticipation improves quality because private providers enjoy advantages of specialization. 

However, it should be noted that outsourcing may drive up prices because private firms may add profit mar-
gins to service delivery costs, which may invite collusion and corruption and requires expensive monitoring. 
outsourcing may be an appropriate option for introducing private sector participation in the water utilities of 
small and medium towns. Since they are characterized by diseconomies of scale, lower per capita incomes, 
and lower population density, private firms may be unwilling to engage in concession contracts.

B.2.2. Performance-Based Contracts (Generic Management Contracts)

Management contracts transfer responsibility for the operation and maintenance of government-owned busi-
nesses to the private sector. they have the characteristics detailed below.
 

Contracts are generally for three to five years. 
Simplest contracts involve paying a private firm a fixed fee for performing managerial tasks. More 
sophisticated management contracts can introduce greater incentives for efficiency, by defining 
performance targets and basing remuneration at least in part on their fulfillment. to be worthwhile, 
these more complex management contracts must produce efficiency gains large enough to offset 
the regulatory costs of establishing targets and monitoring performance against them.
In some cases, the private provider can be involved as an advisor to the utility’s internal resources. 

•
•

•

•
•

•
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B.2.3. Franchise15

the franchise concept applied to the water and sanitation sector means that a water operator acting as a fran-
chisor would provide its technical know-how regarding the operation of a water utility to other water operators 
(franchisees). the franchise contract has the characteristics detailed below.

Contracts are generally for five or more years. 
Contract budget specifies a fee that is linked to the performance of the utility; thus, the private 
service provider shares the risk related to the utility’s water business, and a franchisee buys sup-
port from a franchisor for a royalty fee. this typically includes an initial up-front fee (a lump sum on 
signing the franchise contract) and an ongoing royalty fee (a percentage of the franchisee’s gross 
sales, calculated on a periodic basis and paid throughout the entire duration of the contract).
the private provider has some advisory role with respect to the internal resources of the utility. 

Franchisors can provide franchisees with support in all areas of professional expertise needed to run a utility, 
including: asset management, billing and collection, engineering (construction, operation and maintenance), 
human resources management and procurement.

Franchising offers a business model for international operators to enter higher risk markets, as well as in-
country markets. As franchising does not involve capital investments, international operators might use this 
business model to enter into more risky markets that they would not consider entering through traditional 
contracting options. However, the franchisor could face other risks such as intellectual property issues, dif-
ficulties in monitoring quality standards, difficulties in servicing the franchisees, rise in local competition, and 
inadequate local legal and regulatory framework.

b.3. Concessions

B.3.1. Leasing Contracts

Under a lease arrangement a private firm leases the assets of a utility from the government and takes on the 
responsibility for operating and maintaining them for a period of time. Because the lessor effectively buys the 
rights to the income stream from the utility’s operations (minus the lease payment), it assumes much of the 
commercial risk of the operation. 

the leasing is governed by a contract that sets out such conditions as the main performance targets (cover-
age, quality), performance standards, mechanism of coordination for capital investment, mechanisms for 
adjusting tariffs and in some cases arrangements for arbitrating disputes.

15 Franchising is a method of distribution of a product or service, whereby the developer of a business concept (the franchisor) 
licenses an individual or enterprise (the franchisee) to operate that business concept, using the franchisor’s system and brand 
name, over a contractually defined period of time, and within a specific geographic territory.

•
•

•
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Figure b.3.1. Concessions - Leasing or “Affermage”
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leasing is often bid by price: the bidder that proposes to operate the utility and meet the investment targets 
for the lowest tariff or, offering a set of tariffs, the highest lease payment (“canon”) for the government wins 
the concession.

Under a well-structured contract, the lessor’s profitability will depend on how much it can reduce costs (while 
still meeting the quality standards in the lease contract), so it has incentives to improve operating efficiency.

If a government’s main or sole concern is to improve efficiency and there is little need for new investment, 
it might choose a management contract or a lease contract. A lease can yield better results than a manage-
ment contract because it exposes the private sector to commercial risks, encouraging it to increase sales and 
reduce costs. But a lease will work well only if the government can establish an environment in which the 
private sector feels confident about taking commercial risks; that is, if it believes that tariffs will be maintained 
at a level that yields a reasonable return.

the main difference between leasing (affermage) and concessions is that the regulatory body, sometimes the 
government, reserves the right to oversee the planning of the infrastructure expansion and the structure of 
the network. As was mentioned in the section on management contract above, there is a trade-off between 
the responsibilities over the investment and the o&M cost; nevertheless, the involvement in the design of the 
network allows pass-through tariffs of the agreed investment and impacts on the o&M.

this structure requires that the regulatory body have significant institutional capacity for (i) planning the in-
vestment, (ii) the economic expertise to estimate the tariffs and (iii) transparency to avoid capture from the 
provider.
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B.3.2. Generic Concessions

Under concession contracts, a private operator is given a contractual right to use existing infrastructure assets 
to supply customers. Asset ownership remains with the government; however, the full rights to all the assets, 
including those created by the private partner, revert to the government when the contract ends—usually after 
25 to 30 years. 

the concession contract also includes obligations to finance extensions and upgrades to the existing infra-
structure. this tends to result in concession contracts that are of longer duration than lease contracts to en-
able the operator to recover its capital and financing costs. 

Figure b.3.2. Concessions - generic Concessions
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the concession is governed by a contract that sets out such conditions as the main performance targets 
(coverage, quality), performance standards, arrangements for capital investment, mechanisms for adjusting 
tariffs and, in some cases, arrangements for arbitrating disputes.

the main advantage of a concession is that it passes full responsibility for operations and investment to the 
private sector and so brings to bear incentives for efficiency in all the utility’s activities. therefore, the conces-
sion is an attractive option where large investments are needed to expand the coverage or improve the quality 
of services.
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However, administering a concession is a complex business because it confers a long-term monopoly to the 
concessionaire. this means that the quality of regulation is important in determining the success of the con-
cession, particularly the distribution of its benefits between the concessionaire (in profits) and consumers (in 
lower prices and better service). 

B.3.3. BOT/BOO

Build-operate-transfer (Bot) arrangements resemble concessions for providing bulk services but are normally 
used for green-field projects, such as a water or wastewater treatment plants. 

Figure b.3.3. Concessions - boT

Customers

Provider

Provide WSS
Services

Collect
Revenue

Regulate Price, 
Quality and 
Other Aspects 
of the Water 
Business

Regulatory 
Function 

Government

Insecure Cash
Flow Dividend

Capital
Contributions
or Transfers

Shareholders

SPV
Special 
Purpose 
VehicleFixed 

Payments

Fixed Amount of 
Water or 

Waterwaste

BOT Project

Secure Cash 
Flows

Project 
Finance

SPV
Transfer 
at the 
End of 

Contract
Contingency

No Contingency

the build-operate-transfer (Bot) or design-build-operate-maintain (DBoM) model is an integrated partnership 
that combines the design and construction responsibilities of design-build procurements with operations and 
maintenance. these integrated contracts transfer design, construction, and operation of a single facility or 
group of assets to a private sector partner. 

these business models are usually set up as a single design-build-operate contract for the entire project with 
financing secured by a public agency in an off-take contract, under which the contractor provides long-term op-
eration and/or maintenance services, with the public sector sponsor retaining the operating revenue risk and any 
surplus operating revenue. the contract between the Bot concessionaire and the utility is usually on a take-or-
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pay basis, obligating the utility to pay for a specified quantity of water whether or not that quantity is consumed. 
the nature of these contracts makes them particularly amenable for new dams and water treatment plants. 

Bots tend to work well when the goal is the expansion of the system, but if the main problem is operative, 
the Bot will aggravate the difficulties faced by the utility because it increases the size of the operation. 

Reverse BOT 

A reverse Bot is a contract in which the government buys or builds the facility and hires a private firm to 
operate it. If desired, over a period of time, the firm may purchase the facility in installments covering the 
government’s debt service and management expenses. By taking on much of the initial risk, governments can 
encourage more private sector participation and lower the cost of such participation. this can be an attractive 
PPP option in countries where economic or political risks are high.

Build-Own-Operate

Under a build-own-operate (Boo) contract, a private company is responsible for financing and carrying out the 
investments required to meet the obligations specified in its license or by the regulator. the main difference 
between a build-own-operate and with the Bot arrangement is that under a Boo arrangement the assets 
remain indefinitely with the private partner.

In build-own-operate-transfer agreements (Boots), private firms are responsible for the construction of the 
plants, as well as their ownership and operation for a fixed time period, after which they revert to the govern-
ment, which can then, if it so desires, contract out the operation for another term.

b.4. joint ventures 

Joint ventures (JV) between the public and the private sectors make it possible to introduce private capital 
into an endeavor while reducing the expropriation risk that could otherwise occur if conventional concession 
schemes were used in very weak institutional environments. Joint ventures are ideal modalities permitting 
firms to enter new markets they could not reach via direct investment or privatization. By sharing ownership 
with the private sector, governments become residual claimers that are interested in preserving the perfor-
mance gains that the private partner could introduce. For this modality to function the private sector must hold 
a majority of shares to control managerial decisions. 

the joint venture is governed by a set of contracts between the government and the private operator that 
may resemble those that can be normally found in affermage, Bot or Boo arrangements. the key difference 
stems from the fact that joint venture arrangements are self-enforcing, while arrangements without joint 
property require solid third-party enforcement (courts, dispute resolution mechanisms), which may be lacking 
or costly. In any case, the legal context will determine the legal vehicle that can be set up. In certain countries 
the constitution rules out the possibility of private majority in shares. 

Many varieties of joint ventures have been developed to supplement the lack of explicit or implicit property 
rights. In China, for example, cooperative joint ventures (CJV) are almost always used for infrastructure invest-
ments because other financial arrangements cannot effectively address the financial risk to foreign investors 
that contribute a large amount of cash.16 normally, the foreign party owns the majority of share capital. A 
cooperative joint venture may enable these investors to recoup their investment more quickly than other 
structures, since the parties can negotiate how and when profits are ultimately divided. For example, a foreign 

16  See the China Business Review: http://www.chinabusinessreview.com/public/0501/folta.html
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investor could negotiate to receive up to 100 percent of the available cash for an initial period (perhaps the first 
5 to 15 years). In the next 5 to 10 years, available cash could be split to match the parties’ shareholding. In a 
final period, perhaps the last 5 to 10 years, the foreign party could receive a share of the available cash that is 
less than proportionate to its shareholding. 

All agreements and definitions of rights should be carefully spelled out in the detailed joint venture contract. 
Both the government and the operator have a fiduciary responsibility and the duty to act in good faith in mat-
ters that concern the common interest or the firm.17 

b.5. Fully Private

Fully private are those utilities managed and owned in majority or in totality by private interests.

B.5.1. Fully Private - License

Figure b.5.1. Fully Private - License
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Divestiture of water and sewerage assets (through a sale of assets or shares) can be partial or complete. Un-
der a license agreement, the government sells the assets and gives to the company a license to operate in a 
region. While divestiture by license is widespread in the telecommunication sector and, more recently, in the 

17  “Fiduciary responsibility” refers to holding something in trust for someone. “Acting in good faith” means to behave in com-
pliance with standards of decency and honesty.
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energy sector, it is not common in water and sanitation. the main rationale for this modality is that an increase 
in the technology of the sector will change the way the businesses perform. In this case, the government will 
reserve the right to open the market to competition giving new licenses to other private companies. 

From the operational perspective the license gives the private provider full responsibility for operation, main-
tenance and investment. In contrast to a concession, these arrangements transfer assets to, or permit, the 
private licensee to provide green-field supply investments.

this modality leaves the government with the task of regulation, and in the future, the deregulation of com-
petition.

It is important to indicate that this type of contract gives the buyer the right to provide the service without 
competition during a specified period of time. If the contract is correctly designed, it creates procedures that 
all parties, including the licensee, the government and the regulators, will have to follow in order to allow new 
competition.

B.5.2. Fully Private - Sale

Divestiture of water and sewerage assets (through a sale of assets or shares) can be partial or complete. 
A complete divestiture, like a concession, gives the private sector full responsibility for operations, mainte-
nance, and investment. In contrast to a concession, these arrangements transfer assets to the private sector 
or permit green-field service supply investments.

Figure b.5.2. Fully Private - Sale
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In this context, divestiture leaves the government only the task of regulation, since, in theory, the private 
company should be concerned about maintaining its asset base.

B.5.3. Fully Private - Private Operator

A private utility is a regulated company that operates and maintains water and wastewater systems in a de-
fined area. Moreover, the company was built and developed by a private owner. the provider would operate 
as a self-supporting enterprise whereby the operations and capital expenditures are funded with revenues 
generated from customer user fees and one-time fees paid for capacity at the time of connection to the sys-
tem or, in some cases, with some government support.

Figure b.5.3. Fully Private - Private operator
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Although widely used in other infrastructure sectors, divestitures in the water and sanitation sector have been 
limited to England, Wales and Chile.

In summary, there are various types of project modalities that make up the PPP continuum and involve 
different responsibilities between the public and private sectors. Figure 4 of the report presents a spec-
trum of public to private options as well as the allocation of responsibilities and risks assumed.
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this appendix reviews the tools and instruments commonly available and the risks that they typically address. 

C.1. Political risk Insurance 

the standard forms of political risk insurance (PRI)18 provide coverage against risks with respect to expropria-
tion, political violence, and currency transfer and convertibility. on a negotiated basis, many providers of PRI 
will also provide coverage against breach of contract. Rating agencies view political risk insurance as an effec-
tive means to enable a transaction’s rating to breach the sovereign ceiling and to permit the transaction’s local 
currency rating (which is usually higher in the absence of PRI) to become its foreign currency rating. However, 
as is true also of co-financing, PRI does not provide protection against devaluation and, normally, does not af-
ford coverage against regulatory risk. Although political risk insurance can include breach of contract coverage 
to mitigate the risk that a host government might break its commitments, this coverage typically requires that 
the government discriminate against foreign investors; however, the most serious forms of regulatory inter-
vention are those that affect an entire sector and apply with equal force to domestic and foreign investors. 

C.2. Partial Credit guarantees

Partial credit guarantees (PCGs) are provided by official agencies to cover a portion of the debt used to finance 
an infrastructure project. For example, a PCG might apply to all scheduled debt service payments during the final 
five years of a 15-year loan. Alternatively, the partial credit guarantee could be structured to apply to the next 
scheduled payment (or payments). this was the case of the World Bank’s rolling partial guarantee program (which 
required a counter-guarantee from the sovereign). With this structure, the guarantee would continue to remain 
available so long as the borrower continued to make its scheduled debt service payments. If the borrower were 
to default, the guarantee would be called upon to make the payment, and, if the borrower (or the sovereign) 
were to reimburse the issuing agency within the required period, the guarantee would be reinstated.

the availability of long-term financing (in local currency or US dollars) is often an issue in many countries. A 
partial credit guarantee that covers longer tenor debt service payments can solve this problem by permitting 
private sector lenders to provide financing only for a tenor with which they are comfortable. Similarly, rolling 
partial credit guarantees can be used to raise the transaction’s rating above the sovereign ceiling and to im-
prove the pricing and tenor of available financing. 

By virtue of the fact that they guarantee a portion of an issuer’s debt, PCGs are exposed to all of the risks 
to which the issuer is exposed. As in the case of co-financing, they increase lenders’ and investors’ comfort 
with a transaction, but more importantly, provide a direct claim against the guarantor, up to the amount of the 
guarantee. 

C.3. Partial risk guarantees 

Partial risk guarantees (PRGs) differ from partial credit guarantees in that they are exposed only to a carefully 
defined segment of the total set of risks that face any project. PRGs can be tailored to cover any specific risk 
for which the host-country government is prepared to provide a counter-guarantee. In the context of financing 

18 PRI is offered by the Multilateral Investment Guarantee Agency, the US Government’s overseas Private Investment Corpora-
tion, private insurers, and export credit agencies. In addition, some Multilateral Development Banks (MDBs) offer guarantees that 
are the functional equivalent of PRI.

APPeNdIx C – TooLS
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water and sanitation projects in low- and middle-income countries, three forms of partial risk guarantees are 
most likely to address the major concerns of equity investors and project lenders.

PRGs to Mitigate Market Risk: As previously noted, most water and sanitation projects offer their services 
to a market consisting of businesses and/or the general public. Uncertainty about the long-run level of de-
mand for a project is greatest for green-field projects, but it can also be significant for newly privatized ones. 
Alternatively, users can be required to pay for service and the government can provide a revenue guarantee 
to the project covering the aggregate amount of revenues received from all users. this tool can help prevent 
the cases where there is a low score in the willingness to pay variable. these types of guarantees can be 
structured in various ways, but in general, this structure provides a minimum revenue amount, and thus, ef-
fectively mitigates market risk.

Regulatory Risk PRGs: Water and sanitation projects are monopolistic and are often under the supervision 
and regulation of the government. Regulation can prevent the abuse of this market power, but regulation can 
also adversely affect the equity returns that were expected by the project’s sponsor(s) at the time that a deci-
sion was made to invest in the project. the fact that most of the assets used in a project cannot readily be 
employed in a new location exposes those projects to opportunistic behavior, as well as to well-intentioned 
but mistaken regulatory decisions (lack of institutional capacity). By specifying the essential elements of the 
regulatory regime governing a specific sector, governments can assure potential equity investors that their 
expectations will not be frustrated by opportunistic or ill-informed regulatory decisions. A PRG that guarantees 
the host government’s commitments with respect to these issues can be the decisive element in a project’s 
risk mitigation structure that enables the project to go forward. 

Foreign Exchange Liquidity Facility PRGs: A foreign exchange liquidity facility is a contingent credit facility 
that can be drawn upon by a project to enable the project to meet its scheduled US-dollar debt service when 
it would otherwise not be able to do so as a result of devaluation of the host country’s currency. Foreign ex-
change liquidity facilities represent a partial risk approach because they are structured to cover currency risk, 
not project operational risks. 

A foreign exchange liquidity facility was provided by oPIC for a US$300 million Brazilian transaction in 2001, 
and its use was recommended in March 2003 by the report of the World Panel on Financing Water Infrastruc-
ture (the Camdessus’ Report). Although the foreign exchange liquidity facility provided by oPIC was struc-
tured as a contingent credit facility rather than as a guarantee, PRGs could be structured to apply to a foreign 
exchange liquidity facility provided for water and sanitation projects by a host-country financial institution with 
a counter-guarantee from the host-country government.

C.4. Subsidies

Subsidies to utility customers are a salient feature of water services worldwide. In some cases, subsidized 
service is made possible by transfers that cover the cost of providing water to a general or specific group of 
consumers.

Subsidies have two main objectives: the first is to make a project sustainable that would otherwise be un-
sustainable by providing the financing required to bring water to poor areas and normalizing the relationship 
between the utilities and the consumers. the second is to make the services affordable for some groups of 
consumers in the utility area.

A project can have different types of subsidies, such as: utility vs. consumer focus, consumption base vs. 
connection base subsidies, targeted vs. untargeted, implicit vs. explicit, and others. 
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there are different sources of funding for these subsidies, including: (i) international grants, (ii) special pur-
pose cross-subsidies, (iii) fiscal transfers between different branches of government or directly from local gov-
ernment general budget, and (iv) tariff systems, cross-subsidies between different categories of customers. 
listed below are some of the different sources of funding being used by successful projects in the water and 
sanitation sector around the world. 

International grants or output-based aid (oBA), a strategy for using explicit performance-based 
subsidies to deliver water services where policy concerns justify IDA grants to complement user 
fees.
Special purpose funds that collect funds from special taxes of tariffs imposed to a group of custom-
ers or taxpayers to cover the expansion of the water sector. In Ecuador, for example, a surcharge 
on telecommunications is used to finance water. 
Government subsidies can take the form of large transfers from general tax revenues, which can 
be in the form of either capital projects or regular transfers to cover revenue shortfalls, related to 
service consumption (like a shadow transportation toll per vehicle, or based on water served) or 
of a general nature. the source of the funding can be the local government or the national govern-
ment and the risks faced in each case is different according to the fiscal space that each branch of 
government has available.
Cross-subsidies: excess revenues from some customers or in one part of the utility’s business are 
used to offset losses created by the subsidy programs. Cross-subsidies are popular because they 
appear to permit utilities to achieve cost recovery without relying on central government transfers. 

Project designers must have a clear understanding of the transient or permanent nature of these subsidies, 
provide a credible time schedule of how subsidies are going to decrease or fully disappear, according to the 
cost-recovery strategy of the firm; and evaluate how much fiscal space would be available to cover these 
subsidies vis-à-vis the need of funding merit goods. A major source of financial and political troubles for water 
firms stems from implementing tariff and subsidies that are unsustainable. 

C.5. Credit enhancement 

Credit enhancement is the process of reducing credit risk by requiring collateral, insurance, or other agree-
ments to provide the lender with reassurance that it will be compensated if the borrower defaults. Credit 
enhancement in the water sector can be provided through the use of trust funds or special purpose vehicles 
by leveraging low risk assets as collateral for enhancing debt financing. 

Covering assets with debt is ideal for infrastructure projects; however, many face short maturity periods 
matched with long-term assets. this mismatch creates a risk for the longevity of large-scale infrastructure 
improvements. A city operating a balanced budget may be prepared to match long-term assets with the is-
suance of municipal bonds. Where acceptable market pricing may only allow for short-term maturity bonds, 
a special purpose vehicle can assist with revolving funds from revenues, allowing for the extension of bond 
maturities. Such credit enhancement can yield precedent-setting standards for investment within a local fi-
nancial market. 

the Indian state of tamil nadu has pursued credit enhancement to connect with the financial markets and 
institutions while providing the funding for local development of projects aimed towards poverty eradication. 
the asset management company for the tamil nadu Urban Development Fund (tnUDF) issues bonds to fund 
the purchase of municipal bonds. Pooled financing is then achieved through a project-specific pool where 
projects are grouped together into one bond issuance. this grouping thus reduces transaction costs and 
improves the bond pricing for investors. the tnUDF will also bundle grants and loans in order to reduce inter-

•

•

•

•



54

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

est costs for smaller governments. these bundled arrangements are ideal for the poverty eradication efforts 
of low-income communities. the fund has been able to finance over 500 projects covering water supply and 
sanitation and other urban local projects. 

C.6. Local Currency Financing 

Where local currency financing is available with the maturity and the cost required by water sector projects, it 
can be used to mitigate risks inherent in the macroeconomic factors variable. For example, local currency financ-
ing could further be used to minimize the effects of currency devaluation on project sustainability. local financing 
works as a hedging contract matching the currency of debt with the currency of the revenue stream. 

C.7. Arbitration rules Included in the Contract

to foster regulatory and judiciary effectiveness, policymakers and regulators in some countries have con-
tracted regulatory functions and dispute arbitration to third parties; for example, arbitration panels for dispute 
resolution or technical expert panels for regulatory effectiveness. Such mechanisms should always aim at re-
solving any conflict quickly, efficiently and impartially so as to create minimal interference with the operations 
of the utility, which needs to carry on ensuring the provision of water supply to the population. 

Disputes between the operator, regulator and government are standard and bound to arise under any con-
tractual agreement. to reduce the regulatory risk resulting from uncertainty about the resolution of disputes, 
an arbitration mechanism that all parties perceive to be neutral and independent should be used. the contract 
should contain various provisions for arbitration in the event of disputes between the concessionaire and 
either the regulator or the corresponding government. It should also require that the rulings of arbitration be 
implemented on a provisional basis, with interim remedies in place even when they are appealed in the courts 
(because the appeal process can be significantly lengthy).

the inclusion of these arbitration rules in the contract would help to mitigate the risk imposed by weak local 
conditions in the institutional capacity and, partially, in the legal framework variable.

Regardless of the mechanism chosen by the parties or the project designer to resolve potential conflicts, the 
arbitration rules should: (i) establish the method for resolving disputes (arbitration, court proceedings, appoint-
ment of experts, or alternative dispute resolution); (ii) indicate the dispute settlement –(judicial, quasi-judicial 
or administrative and arbitral); (iii) specify the degree of commitment with the judgment of the arbitration pan-
el (binding or nonbinding); (iv) point out the mechanism with which to enforce the decision, if necessary; and 
(v) consider the international rules that may apply in the cases of international arbitration or expert panels. 

In the special case of the regulatory panels, the rules for this panel ought to consider the scope of the work 
to be performed –(monitor the fulfillment of contractual conditions, review tariffs or even settle technical dis-
putes) and the degree of commitment from the ruling of the expert panel. 

C.8. off-take Contracts

In project structuring, off-take contracts are a form of guarantee on the volume of the revenue for the project. 

Frequently, off-take agreements are structured on a “take-or-pay” basis, which means that the off-taker is ob-
ligated to pay for a product on a regular basis whether or not the off-taker actually takes the product; unless, 
of course, the product is unavailable due to a default by the project company. these agreements frequently 
are on a fixed or scheduled price basis during the term of the project debt financing.
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off-take agreements can be for a portion or all of a utility’s output, but, provided they are executed with cred-
itworthy counter-parties, they provide an excellent risk mitigant to market and revenue risks. 

those agreements are useful to mitigate market risk and will have an important impact in the mitigation of 
macroeconomic factors and fiscal space risk as long as the legal framework local condition is strong enough 
to enforce the contracts.

In summary, there are tools that can be leveraged to enhance the availability of certain project modali-
ties. Figure 12 of the report provides a snapshot of these tools and the additional project modalities 
that become available with their use.
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the analyses that follow include six hypothetical examples, highlighting progressively more complex struc-
tures of water sector projects. Each scenario begins with given local conditions, followed by an analysis of 
available tools and modalities. the project feasibility mapping provides a user-friendly illustration of where 
feasible project structures may be implemented based on the local conditions receiving a low rating. Sug-
gested project structures are those whose vertically aligned boxes all include circles. this reading of the map 
is important for understanding the discussion in Section 4.5 Improving local Conditions. 

the analysis indicates the most feasible project structures given specific weak local conditions. In each sam-
ple Project Feasibility Map, feasible modalities have a white background and a dark shade circle and those con-
sidered less feasible have a solid blue background. less feasible structures, however, can be made feasible 
with tools that facilitate financing and risk mitigation. In the scenarios that follow, all variables that have project 
enhancing tools will be identified with a white background and a lighter shade circle. to determine what types 
of tools are available for a particular variable, refer to figures 11 and 12 in the main report.

Although this analysis highlights modalities available for feasible project structures, it does not imply that 
other modalities cannot be used. Companies that can diversify risks in other ways may consider project mo-
dalities outside of those highlighted here as feasible. As such, these examples should serve as guides, not 
templates, for developing and implementing a project. 

d.1. Scenario 1

variable rating

Low High

legal Framework
Political Risk
Fiscal Space
Willingness to Pay
Size and location

•
•
•
•
•

Institutional Capacity 
Macroeconomic Factors
tariff Sustainability

•
•
•

Scenario Description and Project Feasibility Analysis

the project faces low ratings in legal framework, political risk, fiscal space, willingness to pay, and size and 
location.

the low rating in fiscal space requires that the project seek private investment, but the low acceptance of 
private investment and low ratings in the political risk and legal framework deter such financing. Private inves-
tors in this scenario would be exposed to an environment where their property rights are subject to a high risk 
of possible involuntary or voluntary expropriation. In this business climate, the most feasible solution will be 
a cooperative modality (See figure D.1.1.).

APPeNdIx d - hyPoTheTICAL exAMPLeS
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Figure d.1.1. Feasibility of PPP Modalities under weak Local Conditions - Scenario 1
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Applying project enhancement tools such as cross-subsidies and output-based aid can make available three 
additional modalities: fully public, fully public–corporatized, and joint venture–public. Additionally, if the project 
receives a political risk guarantee to cover the political risk, the outsourcing modality can then become fea-
sible (additional four options with lighter blue circles, as shown in figure D.1.2).

Figure d.1.2. Project Feasibility Map - Scenario 1
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Five modalities (one of which was already available) become available for project structuring when using these 
tools in scenario 1. the modalities are: fully public, fully public–corporatized, joint venture–public, cooperatives 
and outsourcing. It is important to note that there is no enhancement tool to mitigate risk associated with a 
low rating of the legal framework variable. 

d.2. Scenario 2

variable rating

Low High

Political Risk
Fiscal Space
Willingness to Pay
Size and locations

•
•
•
•

legal Framework
Institutional Capacity
Macroeconomic Factors
tariff Sustainability

•
•
•
•

Scenario Description and Project Feasibility Analysis

the project faces low ratings in political risk, fiscal space, willingness to pay and size and location.

this scenario is an evolution of the previous one, where the legal framework local conditions are better as 
a consequence of strengthened public policy. Private investors in this scenario would no longer be exposed 
to an environment where their property rights are subject to a high risk of possible involuntary or voluntary 
expropriation.

As noted in scenario 1, the low rating in fiscal space implies that the project seeks private investment, but the 
low acceptance of private investment and a low rating in political risk deters such financing. 

the willingness to pay variable also imposes an interesting restriction in that there are no well-defined risk 
mitigants to address this risk under more private modalities such as concessions, Bot/Boo/Boots, fully pri-
vate sales and licenses, short of a subsidy. Weak fiscal space in this scenario would suggest that output-based 
aid or a similar donor directed subsidy is likely to be the best mechanism to address this risk. A consolidation 
of small providers might provide economies of scale in revenue generation, but if willingness to pay is below 
the cost recovery threshold, then the only option is a subsidy stream. there are limited means to address cul-
tural acceptance risks for private investment. In this environment, without the use of tools, the most feasible 
solution is a cooperative company (see figure D.2.1.).
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Figure d.2.1. Feasibility  of PPP Modalities under weak Local Conditions - Scenario 2
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Six additional project modalities become available when project tools, such as cross-subsidies and political 
risk guarantees are applied. to further expand on the variables, low willingness to pay and low fiscal space 
demand some sort of subsidy, possibly a cross-subsidy to address the willingness to pay condition. Given 
that the tariffs are affordable (that is, there is no weak tariff sustainability condition), the international com-
munity providing output-based aid may want to consider gradually reducing the subsidy as the users become 
accustomed to paying the service fee and realize they have the funds for doing so. this hypothetical example 
would further require a strong institutional framework to enforce the tariffs.
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Figure d.2.2. Project Feasibility Map - Scenario 2

* Refer to Figures 11 and 12 for the specific tools corresponding to the local conditions identified
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Willingness to Pay
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Variables with 
Low Rating

n Feasible Modalities

n Tool-enabled Modalities

g Non-feasible Modalities

Using the tools in scenario 2, seven modalities result as options for project structuring: fully public, fully 
public–corporatized, joint venture–public, cooperatives, outsourcing, management contracts and franchises. 
Additionally, this business environment has two more feasible project structures than in scenario 1.

d.3. Scenario 3

variable rating

Low High

Political Risk
Fiscal Space
Size and location

•
•
•

legal Framework
Institutional Capacity
Macroeconomic Factors
tariff Sustainability
Willingness to Pay

•
•
•
•
•

Scenario Description and Project Feasibility Analysis

the project faces low ratings in political risk, fiscal space and size and location. this scenario is an evolution 
from scenario 2, with an improvement in willingness to pay. the strength of the legal framework can lead 
to improved enforcement capacity, which can gradually improve the willingness to pay as the tariff steadily 
increases until full cost recovery is reached.
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Figure d.3.1. Feasibility of PPP Modalities under weak Local Conditions - Scenario 3
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Political risk can be mitigated with political risk insurance, which deserves some discussion. Although political 
risk insurance is an applicable tool for a low condition in political risk, it becomes less effective in long-term 
contracts, such as lengthy concessions. For this reason, it is not considered as a potentially viable modality in 
those that generally extend into the long term.

Figure d.3.2. Project Feasibility Map - Scenario 3
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Using the tools such as political risk insurance and cross subsidies, eight modalities result as options for 
project structuring: fully public, fully public–corporatized, joint venture–public, cooperatives, outsourcing, man-
agement contracts, franchises and leasing. Where only four feasible project modalities resulted in scenario 1, 
eight feasible project modalities now result due to the improvements in legal framework and willingness to 
pay now seen in scenario 3. 

d.4. Scenario 4

variable rating

Low High

Fiscal Space
Macroeconomic Factors
Institutional Capacity
tariff Sustainability

•
•
•
•

legal Framework
Political Risk
Willingness to Pay
Size and location

•
•
•
•

Scenario Description and Project Feasibility Analysis

the project faces low ratings in fiscal space, macroeconomic factors, institutional capacity and tariff sustain-
ability.

Figure d.4.1. Feasibility of PPP Modalities under weak Local Conditions - Scenario 4
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No Modality Suggested

n Feasible Modalities
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the low rating in fiscal space reflects the fact that the government’s budget resources are limited, thus 
making it unlikely for the government to provide funds for projects. therefore, seeking private investment is 
important for developing and implementing feasible project modalities. 
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the variables can affect the feasibility of projects in various ways. Fiscal space recommends the use of the 
private sector, but institutional capacity, macroeconomics factors and tariff sustainability indicate the need 
for government intervention. not all project modalities are available, but more can become available through 
the use of project enhancement tools, including: (i) cross-subsidies or output-based aid to mitigate the tariff 
sustainability issues and the fiscal space constraints, (ii) partial risk guarantees to mitigate the risks that insti-
tutional capacity can impose on effective regulation and (iii) partial risk guarantee–liquidity facility to improve 
some of the restrictions imposed by macroeconomic factors.

Figure d.4.2. Project Feasibility Map - Scenario 4
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* Refer to Figures 11 and 12 for the specific tools corresponding to the local conditions identified

n Feasible Modalities

n Tool-enabled Modalities

g Non-feasible Modalities

Using the tools in scenario 4, nine modalities result as options for project structuring: fully public, fully pub-
lic–corporatized, joint venture–public, cooperatives, outsourcing, management contracts, franchises, leasing 
and concessions. 

d.5. Scenario 5

variable rating
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legal Framework
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Scenario Description and Project Feasibility Analysis

the project faces low ratings in legal framework, political risk, institutional capacity and tariff sustainability. 

Figura d.5.1. Feasibility of PPP Modalities under weak Local Conditions - Scenario 5
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this project is most feasible as a fully public project where the government is subsidizing the users through 
the general budget. legal framework does not have an enabling tool, and therefore, limits the outcome of 
additional available modalities. Using tools such as cross-subsidies and output-based aid to improve tariff 
sustainability, and the political risk guarantee to mitigate political risks, the project feasibility map can suggest 
five potential project modalities for successful project implementation: fully public, fully public–corporatized, 
joint venture–public, cooperatives and outsourcing.

Finally, it is important to mention that an improvement in the legal framework would strongly increase the 
availability of feasible project modalities, assuming the availability of tools.
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Figure d.5.2. Project Feasibility Map - Scenario 5
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Using the tools in scenario 5, five modalities result as options for project structuring: fully public, fully pub-
lic–corporatized, joint venture–public, cooperatives and outsourcing. 

d.6. Scenario 6
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Scenario Description and Project Feasibility Analysis

the project faces low ratings in macroeconomic factors, political risk, fiscal space and institutional capacity.

Figure d.6.1. Feasibility of PPP Modalities under weak Local Conditions - Scenario 6
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this project can be feasible for a cooperative modality without the use of tools. However, the use of a 
combination of tools can yield additional modalities as feasible project structures, including tools like: PRG, 
to cover the regulatory risk innate in institutional capacity; partial risk insurance, to cover political risk; and, 
output-based assistance to address the fiscal space needs. Seven additional modalities can be added for this 
scenario. 

As noted in scenario 1, the low rating in fiscal space suggests that the project should seek private investment, 
but the low rating in institutional capacity deters investors from pursuing the opportunity. It is clear that an 
improvement in one of these two variables will have a strong impact in the project feasibility map, yielding an 
additional available project modality, the concessions modality, with considerable private participation.
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Figure d.6.2. Project Feasibility Map - Scenario 6
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n Feasible Modalities

n Tool-enabled Modalities

g Non-feasible Modalities

Using the tools in scenario 6, eight modalities result as options for project structuring: fully public, fully pub-
lic–corporatized, joint venture–public, cooperatives, outsourcing, management contracts, franchises and leas-
ing. Compare to figure D.6.2
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APPeNdIx e – CASe STudIeS IN wATer ANd SANITATIoN

the analyses in this appendix were undertaken using the framework proposed to evaluate real case studies in 
the water and sanitation sector. It is based on published case study information for specific projects and not 
on first hand details. However, the analysis suggests that the framework has utility in evaluating both previous 
experiences in the sector and future projects. A further step in the development of the guide and this conceptual 
framework is to move beyond desk analysis and apply it to current projects under investment consideration. 

this appendix contains three sections:

a) Case Studies – Variables: Applies the project feasibility map to actual cases.
b) Case Studies – Modalities: Demonstrates how several non-standard modalities have been
 applied with success in the water sector. 
c) Case Studies – tools: Introduces some examples of uses of nonstandard tools.

e.1. Case Studies - variables 

Case Study E.1.1.  Guinea - Sociéte de Exploitation des Eaux de Guinee
Source: Bayliss (2001).

Local Conditions—Weak Legal Framework and Institutional Capacity

Local Conditions Prior to the Reform of the Water and Sanitation Sector in Guinea: Before the reform in 1989 
the performance of the water sector in Guinea was very poor. there was low access to water and a high inci-
dence of water-borne diseases. the World Bank had sponsored the first Water Supply and Sanitation Project 
for Conakry from 1977 to 1985, but results were disappointing. 

Political interference and an unfavorable economic climate resulted in poor financial performance and weak 
institutional development in the water sector (weak institutional capacity). Fewer than 40 percent of the urban 
population of Guinea had access to piped water. tariffs bore little relation to supply costs and irregular flow 
and poor water quality were commonplace.

According to the case study material available, at the time, Guinea was potentially unstable having recently 
been through a military coup. Judiciary and regulatory capacities were dependent on the government, which 
had a poor record of enforcing private contracts (weak legal framework). As a result, government authorities 
and advisors considered that it was too risky for private/foreign firms to invest in long-lived and non-transfer-
able assets.

Project Structure: the government opted for a lease contract as the means for bringing in private sector 
participation. Under this arrangement, the private operator was not responsible for the assets because these 
were owned by the government. the private firm would pay a lease fee for the infrastructure assets and also 
be responsible for operating and maintaining the system, billing, and collecting revenue. the government 
would be responsible for the capital investment. 

the leasing contract was awarded to SAUR and Vivendi (France), under a special purpose vehicle called So-
ciéte de Exploitation des Eaux de Guinee (SEEG). the donor community provided US$102.6 million in invest-
ments in the expansion of the network and therefore this lease contract. 
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the advantage of this structure is that private investors do not have to commit funds to long-term invest-
ment projects. nevertheless, the chosen project modality required the support of the legal framework to 
collect payments. Figure E.1.1 shows that “leasing” would not be the suggested feasible project structure to 
mitigate local condition risks because of the weak legal framework and institutional capacity. the weak legal 
framework led to renegotiation of the contract, which changed the responsibilities and risks taken by SEEG 
from a lease to a contract that resembled an outsourcing modality, which is more viable in this business en-
vironment. However, the contract restructuring shifted payment risk onto a government with little capacity to 
enforce collection, with the result that the government incurred significant financial costs. Earlier identification 
of a more appropriate project structure could have avoided some of these challenges.

Figure e.1.1. Project Feasibility Map - Case Study - guinea
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Outcome Following the Reform of the Water and Sanitation Sector: After the lease contract was executed, 
service improved, connection rates rose from 38 percent in 1989 to 47 percent in 1996, and labor productivity 
also rose. Water quality increased, consumer service improved and metering levels rose dramatically. there 
was substantial investment due to the funds provided by donors at the start of the project. According to the 
research, these improvements were mostly due to the strong financial support from the donor community. 

However, collection rates were substantially below initial expectations. Sustainable revenue generation was 
affected in part by the weakness of the judicial system, which was unable to enforce contracts for payment. 
obtaining payment from non-payers was particularly difficult when it included government departments. 
SEEG proposed and SonEG, the regulator, complied with a modified cost-plus-tariff setting scheme, passing 
through the cost of uncollected bills to the national water authority, SonEG. this, in effect, changed the proj-
ect structure from a lease contract (with payment risk held by the lessee, SEEG, to an outsourcing contract 
for the management of the utility (with payment risk held by the government regulator, SonEG). 

Under this structure, collections improved substantially and significant increases in tariffs were approved. 
SEEG quickly became profitable, making profits of US$3.2 million in 1996. SonEG, on the other hand, was 
experiencing losses as a result of the tariff pass-through and its inability to collect payments, a decrease in 
the rental fee it received under the original lease contract, and the end of the government subsidy. In 1996, 
SonEG’s losses were US$4.1 million. 
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Analysis: the adoption of a leasing contract with weak legal framework and institutional capacity provided an 
unsustainable structure in the water sector. the weak legal framework is reflected by the inability to collect 
unpaid bills either by SEEG or SonEG, thus creating a financial liability. Weak institutional capacity had an im-
pact on the contractual relationship by allowing the regulatory body and the company to agree on a structural 
tariff change that effectively shifted onto SonEG risk that was originally to be borne by SEEG. the information 
available suggests that the resulting arrangement did not take this risk transfer fully into account in the tariff 
structure, with the result that SEEG became quickly profitable but SonEG’s losses mounted. 

While the private participant effectively mitigated its payment risks with a contractual change, the public sec-
tor participants took on this risk without apparent off-setting adjustments. 

The new contractual relationship reflected more of a “management,” outsourcing structure as opposed to 
a leasing structure, and as noted, this is what the proposed framework would have suggested over a lease 
structure given the local condition variables. However, an outsourcing structure, negotiated at the outset, 
could have resulted in different financial arrangements and tariff structures than those that arose from the 
renegotiation.

Case Study E.1.2.  Bolivia, Aguas del Tunari 
Sources: Public Citizen (2001) and  Nickson and Vargas (2002).

Local Conditions—Weak Political Risk, Fiscal Space, Tariff Sustainability, and Willingness to 
Pay Conditions

Local Conditions Prior to the Reform of the Water and Sanitation Sector in –Cochabamba, Bolivia: the Boliv-
ian government had privatized several public entities, including the national airline, the electric utilities, the 
national train service, and in 1999, the water service of Cochabamba. According to the case study, the political 
environment during this time was under considerable pressure as a consequence of various local and regional 
economic difficulties. this resulted in a weak condition in political risk.

Forty percent of Cochabamba’s population lacks piped water or effective sanitation services. Government of-
ficials considered various options for improving water provision and services, including transporting water to 
Cochabamba from the Corani reservoir and the development of the Misicuni project (which entailed building a 
dam, a tunnel and an aqueduct). According to the case study, these options would require financial resources 
that local governments did not have and the national government was not willing to provide. this suggests a 
potential weak local condition in fiscal space to earmark government funds for infrastructure development. 

new laws regarding water property rights and privatization of water services were being issued. the local 
water-rights leaders were opposed to the privatization of water services and to new laws that supported the 
privatization and the transfer of the underground water property rights to the government. local farmers and 
landlords were opposed to this because they rejected the new laws and changes in water provision, which 
ultimately created the environment for a weak willingness to pay. 

Outcome Following the Reform of the Sector: Due to the unavailability of local funds, and an agreement be-
tween the national government and the local municipality that private management would improve the water 
system, the federal government pursued a public-private partnership in the form of a concession. the project 
design attracted only one bidder, Aguas del tunari, a joint venture formed by International Water, Abengoa of 
Spain, and four Bolivian companies. Aguas del tunari proposed the deferral of the Misicuni project, a capital 
intensive and long-term project, to instead focus on repairing the existing network, which at the time, was 
losing 60 percent of the water pumped into the network through leaks and other causes. 



71

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

During the negotiations for the final agreement for the concession, the government and the company agreed 
to include as a cost of the concession the debts incurred by the company being privatized. this agreement 
could only be met by raising tariffs. Ultimately, the tariffs charged by Aguas del tunari had to reflect a pack-
age of costs in addition to full cost recovery. this had never before been included in the tariff. Moreover, local 
conditions for tariff sustainability were low. According to the case study information available, in some cases, 
consumers found themselves paying up to half of their monthly income for the water service. 

With weak local conditions in political risk, fiscal space, willingness to pay and tariff sustainability, figure E.2 
shows that a “concession” would not be a suggested feasible project structure to mitigate existing local risks.

Figure e.1.2. Project Feasibility Map - Case Study - Aguas del Tunari

n

n

nnnnnnnFiscal Space

n

n

nTariff Sustainability

nnnWillingness to Pay

nnPolitical Risk

Variables with
Low Rating

r
r

r

Fu
lly

 P
ub

lic

Fu
lly

 P
ub

lic
 - 

C
or

po
ra

tiz
e

Jo
in

t V
en

tu
re

 - 
P

ub
lic

C
oo

pe
ra

tiv
es

O
ut

so
ur

ci
ng

M
an

ag
em

en
t C

on
tr

ac
ts

Fr
an

ch
is

e

Le
as

in
g

C
on

ce
ss

io
n

Jo
in

t V
en

tu
re

 - 
P

riv
at

e

B
O

T 
/ B

O
O

 / 
B

O
O

T

Fu
lly

 P
riv

at
e 

- S
al

e

Fu
lly

 P
riv

at
e 

- L
ic

en
se

Fu
lly

 P
riv

at
e

n Feasible Modalities

r Selected Modality

g Non-feasible Modalities

Outcome: Various factors led to the failure of the concession soon after water service management was 
privatized. In an area where two-thirds of the population live below the poverty line, tariff increases led to 
extraordinarily high and unaffordable water prices and clashes with the community, including street protests. 
the protests grew so violent that President Banzer placed Bolivia under martial law for 90 days. the contract 
was ultimately terminated and responsibility for water services was turned over to a coalition of protesters, 
which also took over SEMAPA’s US$35 million debt. the goal of the coalition has been to avoid government 
and transnational corporate influence in water provision. Aguas del tunari filed a request for arbitration through 
the International Centre for Settlement of Investment Disputes (ICSID) to determine whether expropriation 
fees need to be paid by the Bolivian government. 

Analysis: Private investment seeks projects that can be self-financing in the long term, however, project feasi-
bility is primarily dependent on local conditions and political risks. Figure E.1.2 clearly shows that concessions 
are not a suggested feasible project structure. We cannot propose alternative project structures because the 
project enhancement tools that may be available in Cochabamba are not known. theoretically, with the sup-
port of output-based aid1 to mitigate tariff sustainability and fiscal space risks, cooperatives and fully public 
project modalities could have provided alternatives for project structuring.

1  output-based aid is currently available in the telecommunication and electricity sectors of Bolivia. 
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Case Study E.1.3. Santa Cruz, Bolivia, SAGUAPAC
Source: Nickson (2000).

Local Conditions—Weak Tariff Sustainability, Willingness to Pay, Fiscal Space, and Political 
Risk Conditions

Local Conditions of the Water and Sanitation Sector in Santa Cruz, Bolivia: the SAGUAPAC cooperative of 
Santa Cruz, Bolivia, highlights the advantages of autonomy in the region. the unique cooperative structure is 
an alternative to privatization and an example of a successful water utility company providing twenty-four hour 
service to a population of one million. this case illustrates how a project structure appropriately met the needs 
of a locality, mitigating the same risks found in the case of Aguas del tunari.

Figure e.1.3. Project Feasibility Map - Case Study - SAguAPAC
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g Non-feasible Modalities

Project Structure: According to the case study, the organizational structure of SAGUAPAC is based on a classi-
cal cooperative arrangement. Decision-making is decentralized to its 96,000 customers through the nine wa-
ter districts (distritos de agua) into which the municipality is divided. A district assembly is held in each water 
district every two years. the assembly has two principal functions. First, it elects one-third of a six-member 
district council (consejo de distrito) for a six-year term of office. Second, it elects three delegates to a biennial 
citywide general assembly. SAGUAPAC itself organizes the election arrangements, through its own District 
Unit, and the elections are supervised by the state regulatory agency for cooperatives (Instituto nacional de 
Cooperativas, InAlCo). In order to vote, customers must produce a water bill and identity card.

the administrative board meets twice a month. It elects a leadership (president, vice-president, treasurer 
and secretary) that may serve a maximum of three consecutive two-year terms in office. the administrative 
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board appoints the general manager of SAGUAPAC, who retains overall responsibility for personnel appoint-
ments. Four managers –(responsible for commercial, administration and finance, engineering and planning 
matters) report directly to the general manager. the main tasks of the administrative board are to approve tariff 
increases, investment plans and staff salary scales. 

outcome: the tariff pricing structure incorporates three forms of progressive cross-subsidization to deal with 
the demographics of the area covered by the utility. the first includes a low-cost tariff for residential consum-
ers with a cap on water output. the second form differentiates between industrial/commercial users and resi-
dential users. the difference in user fees is 45 percent less for the residential user. Finally, the third includes 
an increasing block tariff structure that is adjusted based on development of the region. 

the revenue stream of the Santa Cruz cooperative, SAGUAPAC, has embraced the consumer affordability limit 
of 5 percent of household income. At 4.5 percent of household income, willingness to pay has been high. 
SAGUAPAC also provides low-interest credit for two year financing for installations and connections ($100). 
the increasing challenge, however, is extending the service to the growing population that resides outside of 
the city’s inner five rings. Additional cooperatives have been considered due to the successful nature of the 
cooperative management structure of SAGUAPAC in the central part of the city. 

Furthermore, this level of tariffs includes a financial subsidy in the form of loans form the central government at 
subsidized interest rates that the central government obtains from soft loans of multilateral development institu-
tions. the low fiscal space is minimally expanded with the pass through of international development aid.

Analysis: As discussed in the Aguas del tunari case, the cooperative can be a feasible project structure given 
the application of some sort of project enhancement tools when weak conditions arise in political risk, fiscal 
space, tariff sustainability, and willingness to pay. In the case of SAGUAPAC, the use of cross-subsidies pro-
vides the necessary risk mitigation for a low condition in tariff sustainability. this cross subsidy was developed 
taking into consideration one of the methodologies suggested in Appendix A, the affordability limit, to assess 
the appropriate level of tariff setting. 

Case Study E.1.4.  Argentina, Aguas Argentinas - Pre-2002 Crisis
Sources: Zérah, Graham and Brockelurst (2001).

Local Conditions—Weak Willingness to Pay, Institutional Capacity, and Tariff Sustainability 
Conditions

Local Conditions Prior to Reform of the Water and Sanitation Sector in Argentina: In May 1993, a 30-year con-
cession contract was awarded to a private company to operate the water and sewerage services in Buenos 
Aires. At the time, tariffs barely covered the variable costs of the very inefficient utility running the system, 
and water had been made artificially scarce by poor management, despite an abundant and easily tapped 
source. the concession attracted three bidders who offered lower tariffs and annual investments of US$240 
million over the first five years; annual investment over the previous decade had been only US$10 million. 

An independent regulatory agency EtoSS (Ente tripartito de obras y Servicios de Saneamiento) was created 
in May 1993 to enforce compliance with the terms of the concession contract, monitor the concessionaire’s 
five-year investment plans, determine tariff provisions and investigate customer complaints. Since the con-
tract became operative in May 1993, several major changes have been implemented and some of the terms 
of the concession have been renegotiated. Under the terms of the original contract, expansion of the second-
ary network in Buenos Aires was to be financed through a connection fee on new consumers. 
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this charge affected mainly low-income households living in poor suburban areas and was created social re-
sentment. on the other hand, those consumers who were already connected to the system initially benefited 
from a significant drop in tariffs and an improvement in the quality and reliability of service. However, afford-
ability for the poor has been a serious concern, and it appears that the benefits have accrued largely to middle-
class consumers who were already connected to the system at the time that the contract was awarded. the 
middle-class consumers who remained unconnected, but could afford the increased tariff, were not willing to 
pay for the connection because there was no connection fee charged before privatization. the unpopular deci-
sion to pass the cost of system expansion on to new consumers in the form of a hefty infrastructure charge 
was one of the issues leading to early contract renegotiations. 

Aguas Argentinas and the regulatory agency began negotiations in February 1997, but the process quickly 
bogged down. Problems were due in part to political pressure brought to bear on members of the EtoSS 
board, many of whom were political appointees. the regulator was bypassed and two federal agencies, the 
Public Works Secretariat and the natural Resources and Human Development Secretariat, reached an agree-
ment directly with the concessionaire. 

With regards to institutional capacity, regulation has been weak and ineffective, and this has led to some 
erosion of public confidence in the process. the Buenos Aires concession demonstrates the importance of 
effective regulation in maintaining transparency and public trust, and in an understanding of the impact of 
concession design, pricing policy and regulatory decisions on the poor.

Project Structure: Preference was given to a concession format over a management or lease contract because 
the government wanted a private investor to take responsibility for the massive investments needed to ex-
pand the system. Selling the assets could have posed legal problems and the concession arrangement has 
the advantage of keeping ownership of fixed assets in the public domain.

Figure e.1.4. Project Feasibility Map - Case Study - Aguas Argentinas Pre 2002 Crisis
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Outcome: Although these changes cut the average water bill by three-quarters per household in poor neighbor-
hoods, affordability remains a problem in the poorest areas. It is important to mention that the project has not 
experienced tariff sustainability issues as cross-subsidies originated from the project itself. this self-enhancing 
subsidy has allowed the project to mitigate the risks of the tariff sustainability variable in some areas. 
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According to the case studies, privatization without reform can have only limited benefits for poor consumers. 
If the tariff structure is fundamentally flawed then adjustments in tariff rates, however well intentioned, will 
also be flawed. If the tariff and incentive structure is transferred from public to private management without 
any modifications it can be difficult to provide services effectively, particularly to the poor; reform in institu-
tional arrangements must precede private sector participation.

Analysis: the concessionaire partly mitigated the willingness to pay and tariff sustainability risks by applying 
implicit tariff cross-subsidies.2 Also, it mitigated the institutional capacity risk through its political connections 
and ability to bypass the regulator. this situation can further expose the water service provider to political risks 
associated with negotiating directly with government officials. 

In this first part of the case, political risk and macroeconomic factors have not been considered as weak vari-
ables because they were not emphasized in the original case presented by Zérah. nevertheless, political risk 
was inherent in the renegotiation of the contract in 1997, as the second part of the analysis illustrates.

Case Study E.1.5. Aguas Argentinas and the Tariff Pesofication in Argentina – Post 2002 Crisis
Source: Case study prepared by authors based on a review of documents regarding these 
renegotiations

Local Conditions—Weak Macroeconomics Factors 

national Context: In 2001-02, Argentina experienced one of the worst economic crises in its history. output 
fell by about 20 percent over 3 years, inflation was reignited, the government defaulted on its debt, the bank-
ing system was largely paralyzed, and the Argentine peso, which until then was pegged to the U.S. dollar, 
reached lows of Arg$3.90 per U.S. dollar (in June 2002), a devaluation of 300 percent over a period of six 
months. In January 2002, Congress passed the Emergency law, which converted the tariff, denominated in 
dollars to pesos at a rate of one-to-one and prohibited indexation to foreign inflation.

Figure e.1.5. Project Feasibility Map - Case Study - Aguas Argentinas Post 2002 Crisis
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Project Structure: In 1993, the water and sanitation system for the city of Buenos Aires was awarded to the 
consortium including Suez, Vivendi, Aguas de Barcelona and Anglian Water through a 30-year concession con-
tract. the consortium offered a reduction of 27 percent of the current tariff structure in order to gain the conces-

2  the demographics of consumers in Buenos Aires allow the cross-subsidy to be used in more modalities than the standard 
shown in the section titled “Mapping Sector Evolution



76

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

sion award. the contract established that the tariffs were to be denominated in US dollars, expecting that this 
would mitigate the extensive foreign exchange risk incurred by the firm through its international borrowings 
from commercial banks, the International Finance Corporation and the Inter-American Development Bank.

Outcome: the legislation described above and the unwillingness of the government to allow for tariff increases 
left without any effect the presumed foreign exchange risk and inflation risk mitigant that the project thought 
it had when it included tariffs denominated in US dollars. this had a significant impact on the concessionaire’s 
shareholders. the Suez water business has written off €500 million in its financial statements and, in a note to 
the 2001 accounts (footnote: note 24 to Suez Annual Report and Accounts 2001), Suez spelled out its belief 
that it would be able to claim compensation under contract clauses “guaranteeing a fair remuneration on capi-
tal employed (U.S. dollar equivalent) and entitling the concession holder, in the event of contract termination, 
to compensation calculated based on the net book value of assets, plus a premium in the event of fault by 
the concession grantor” and also a right to international arbitration. In September 2005, Suez announced its 
intention to sell the concession and leave the country. 

Analysis: the €500 million investment was to finance the capital investments necessary to improve and 
expand the operations of Aguas Argentinas. In an economic environment where devaluation may occur, it 
is critical to reduce exposure to currency risk by applying project modalities that properly address them. In 
this case, the mitigant of denomination of tariffs in US dollars was overcome by the macroeconomic crash 
and was rendered useless by the unwillingness of the government to accept tariff increases in local currency 
(political risk and institutional weakness)

the framework shows that the selection of a concession modality was not recommended under weak mac-
roeconomic factors because of the financial risks that a crisis imposes on the investment made by the private 
operator. the challenge is to identify these conditions sufficiently in advance to negotiate the appropriate 
project structure. this is not always possible as this case very clearly shows. 

Under weak macroeconomic conditions, the framework recommends the selection of a leasing contract or 
any management contract, if private participation is desired. Because the main assets were owned by the 
government, these modalities would have been more appropriate under the risks created by the financial 
crisis of 2002.

Case Study E.1.6.  STPP – Peru – Small Town Pilot Project in Peru
Source: Drees-Gross, Andrade, Schippner (2005).  

Local Conditions—Weak Size and Location Conditions

Local Conditions of the Water and Sanitation Sector in Peru: In Peru’s small towns, municipalities have tradi-
tionally provided water and sanitation services, making all decisions with respect to service characteristics 
and fees. of the 650 small towns in the country, approximately 150 have water and sanitation services admin-
istered by municipally owned water and sanitation enterprises, whereas provincial or district municipalities 
deliver water and sanitation services in the remainder. Water and sanitation services managed by the local 
government (regardless of whether it is a provincial, district or town municipality) are characterized by insuf-
ficient coverage rates, fees that do not recover costs, municipal subsidies, inadequate system operation and 
maintenance, deficient management, political interference, high turnover of service personnel, delays in fee 
payments and the unwillingness of community members to pay fees due to poor service quality.

Project Structure: In response to this situation and in the context of the decentralization process currently un-
derway in the country, the Vice Ministry for Construction and Sanitation launched the Small town Pilot Project 



77

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

(StPP). the StPP tests new water and sanitation service management models in which civil society organiza-
tions, the community, local small-scale providers and the municipality work in partnership. the community 
makes the decision to change the management model after learning about the advantages and disadvantages 
of the different options. the project has financial support from the Canadian International Development Agen-
cy (CIDA) and technical assistance from the World Bank’s Water and Sanitation Program for latin America.

Outcome: Municipalities interested in changing their water and sanitation service management were invited 
to participate in the project. Fifty-six municipalities responded and 10 were selected for participation based 
on their geographic location, population size and inadequate service quality and coverage. these municipali-
ties signed a city council agreement committing them to empower the community to change the water and 
sanitation service management model.

Within the StPP, the management model is defined as the established institutional arrangement to deliver 
water and sanitation services based on four key elements: quality and price determination, service operation, 
supervision of the operator and authorization to operate. 

Specialized operators in the Small town Pilot Project are small- or medium-sized enterprises created for the 
purpose of delivering quality water and sanitation services. they may be fully private or mixed economy enti-
ties such as fully public-corporatized, depending on the preferences of the community and the institutional 
capacity of the municipality.

If the community chooses a private operator, the municipality will pre-qualify entrepreneurs and/or firms to de-
termine their technical and financial status. the StPP will encourage the participation of local entrepreneurs, 
merchants and technicians in service delivery. Specialized operators will require capital of approximately 
US$5,000 and a financial capability of US$30,000 for loans to be paid through user fees.

In the case of mixed-economy operators, the municipality will determine its percentage of participation in the 
enterprise and define the economic terms of the contract (payment for management, payment for lease of 
facilities or participation in benefits) as well as other selection mechanisms.

Figure e.1.6. Project Feasibility Map - Case Study - Peru STPP
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Analysis: the Small town Pilot Project framework offers solutions to the size and location restriction in line 
with the analytical framework. the selected project modalities are geared to provide small scale providers 
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with options for project structuring. these particular project structures would generally avoid the high transac-
tion costs of project development and regulation that are often incurred in large-scale concessions. 

transaction, regulatory and control costs in a concession, Bot and fully private license modality are often 
very similar regardless of the size of the project. this kind of private participation requires a complex system 
of oversight of the private participant given the monopolistic position of the operator. For example, the lack of 
strong regulation could allow a private operator to concentrate efforts in the region or on the customers with 
the highest profit potential, to the exclusion of less profitable customers or regions. A strong regulatory body 
or function is needed to help ensure enforcement of obligations and appropriate oversight of the utility. 

In the other modalities (except for the fully private option) the government (or the community in the case of 
cooperatives) is in charge of the expansion of the water network. In these circumstances, network invest-
ment decisions are often shaped as much or more by efforts to maximize the wellbeing rather than the profit 
potential of the utility. this reduces the cost of regulatory oversight of the utility albeit at the potential cost of 
efficiency of the utility.

e.2. Case Studies - Modalities 

Case Study E.2.1.  Chengdu, China
Source: Case study prepared by authors based on a review of  several documents.

BOOT

Context: In the framework of a Boot project, Chengdu Génerale des Eaux-Marubeni Waterworks Company 
(CGEM), a joint venture which is 60 percent owned by France’s Vivendi Water (now Veolia) and 40 percent 
owned by Marubeni Corporation, started in 1999 the construction of the works related to the Chengdu n° 6 
Water treatment Plant. 

this Boot project, the first one in China, involved a US$106.5 million investment that was financed 30 percent 
with equity funded by the two joint venture partners; and the remaining 70 percent with a debt of US$74.5 
million. lenders included the Asian Development Bank with A/B loans, the A tranche of US$26.5 million and 
the B tranche of US$21.5 million, from an international bank syndication and the European Investment Bank.
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Figure e.2.1. Chengdu, China
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the project contract states that the consortium will operate the water treatment plant for 18 years after 
completion of the work. In order to mitigate market risk to the sponsor, the pricing mechanism included an 
off-take agreement signed with Chengdu Municipal Waterworks General Company (CWGC) that commits to 
take or pay a minimum of 400,000 m3 per day based on the operating tariff specified in their bid.

Analysis: the project modality Bot/Boot was enhanced with the use of three tools. the first is a credit en-
hancement tool that includes the A/B loans issue by the Asian Development Bank, which gave the owner of 
tranche B the same preferred credit status that it holds. the second is a partial credit guarantee issued by the 
European Investment Bank. the third is an off-take contract issued by the Chengdu Municipal Waterworks 
General Company.

the Bot contract required strong local conditions in all the variables except fiscal space. together, the tools 
(A/B loans, off-take contract and the partial credit guarantee) mitigate different risks uncovered by the develop-
ers. the off-take contract mitigated the revenue risk, off-setting weak conditions in tariff sustainability, if any. 
the partial credit guarantee and the A/B loans partially mitigated convertibility and liquidity issues off-setting 
potentially weak conditions in political risk.

this project does not face the same risks that are associated with variables normally found in other water 
sector projects, such as institutional capacity, willingness to pay and size and location. Because the contract 
is between the Municipal Waterworks General Company and Chengdu Génerale des Eaux-Marubeni Water-
works it is not under the supervision of the regulator and, therefore, does not have a direct relationship with 
the user.
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Case Study E.2.2.  Cartagena, Colombia
Sources: Nickson (2001), Beato and Díaz (2003), APEIS (2003).

Joint Venture —Public

Context: Cartagena is a large seaport on the Caribbean with a population of about one million residents in 
2006 (850,000 in 1995). the municipality has had a long tradition of political favoritism and tight fiscal re-
sources, which only totaled about US$208 per capita in 2000. these institutional and fiscal problems were 
compounded by high levels of poverty and inequality (the Gini coefficient in Cartagena in 1996 was 0.44, while 
the national one was 0.57). At the beginning of the 1990s, the Cartagena’s water and sanitation system (which 
was owned by the municipality) was about to collapse following decades of poor technical, commercial and 
financial management. Sixty percent of the water was not accounted for in 1994. tariffs have been historically 
set at a low level. Cost recovery was about 45 percent, most of it due to inadequate billing (due to a lack of 
metering), as well as poor collection practices. Between 1990 and 1994 water coverage remained flat at 68 
percent, and sanitation coverage decreased from 61 to 56 percent. Both percentages were well below the 
national average (90 percent in water and 80 percent in sanitation for urban centers). Both the water and the 
sanitation systems were in a state of disrepair. Privatization of service was not an option since the utility has 
a history of operating losses and underinvestment

Project Modality: Cartagena was the first city in Colombia to introduce a joint venture (JV) in the water and 
sanitation sector, which is made up of the municipality (through AGUACAR) and the private sector (Aguas de 
Barcelona (AGBAR) and private Colombian investors). the municipality holds 50 percent of the shares, AGBAR 
holds 45.9 percent and other private investors about 4 percent. A 26-year concession contract was signed 
between AGUACAR and AGBAR to operate and maintain the assets. the short-term objective of the munici-
pality was to improve its financial position and efficiency by securing financing from international financial 
institutions to upgrade and expand the deteriorating systems. this included improving the quality of drinking 
water, reducing leakages and introducing higher environmental conservation standards. 

the 1995 contract between AGUACAR and AGBAR specified that the latter was only responsible for manage-
ment. In 1998, the municipality awarded AGBAR a separate contract to manage a US$220 million investment 
program to be carried out between 1998 and 2002 that was to be largely financed by the World Bank and the 
IDB. In this contract, the private sector partner performs functions normally found in French-like concession 
models (so-called “affermage” contracts, which grant private operators a greater degree of freedom than 
is possible with normal management contracts; operators receive all the revenues and bear all the costs of 
the concession). tariffs were increased in real terms (following a decreasing rate schedule) in both water and 
sanitation. 

Outcomes: the key performance indicators displayed quite satisfactory recovery measured between 2002 
and 2004. For example, by 2004 coverage had reached 95 percent in water and 74 percent in sanitation; pro-
duction capacity rose from 1.6 cubic meters per second to 3.1 million cubic meters per second; the number of 
employees decreased from 1300 to 272; the share of metered connections went form 30 to 99 percent; and 
water is now available 24 hours a day compared to only 7 hours a day in 1994. However, unpaid bills remain a 
problem. the tariff structure is still based on a cross-subsidization scheme that can be easily manipulated by 
high- and the middle-income residents. As mentioned in section 4.1. of the report, many contracts may evolve 
in response to improvements in the local conditions. In this particular case, the current contract could change 
to a normal concession contract with more powerful incentives for efficiency than the affermage-like contract 
currently in place (which works well when the aim is to increase revenues but is weaker in its ability to encour-
age cost reductions) once the central issue of cost recovery shows clear sign of improvement.
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e.3. Case Studies - Tools

Case Study E. 3.1. Tamil Nadu, India, Pooled Financing 
Sources: The Hindu Business Line (2002) and Pradhan (2004).

Credit Enhancement

Context: Small and medium urban local bodies in tamil nadu, India, lacked the necessary credit for attracting 
capital investment. needed funds for development of the local water sector were difficult to obtain individually.

Outcome: through the pooling of projects in water and sanitation, 14 local urban bodies were incorporated 
into a special purpose vehicle named the Water and Sanitation Pooled Fund (WSPF). the Fund was set up as 
a project-specific pool supporting small municipalities. It issues bonds to finance municipal environmental 
infrastructure projects for these small utilities, which have a limited individual borrowing capacity. 

the Fund raised Rs 300 million from the bond market at an interest of 9.2 percent in 2002. the bonds were 
issued with a credit enhancement guarantee from USAID of US$3.2 million. the pooled financing attracted 
investors into the Fund and supported the development of the 14 local urban bodies.

Figure e.3.1. Tamil Nadu, water and Sanitation Pooled Fund - Credit enhancement
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Analysis: two different tools were used to increase the capacity of the municipal operators to raise money. 
the special purpose vehicle create the required business scale to cover the cost of issuing the bonds in the 
local market and provided a bond offering of sufficient size to interest the market, while the guarantee issued 
by USAID increased the collateral of the bonds and reduced the cost of financing. Both tools, the pooled 
financing structure and the USAID guarantee, are credit enhancement tools that helped to address the size 
and location challenge of each of the smaller utilities.
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Case Study E.3.2. Output-based Aid in Water - 2005 - Paraguay
Source: Drees, Schwartz and Bakalian (2004).

Output-based Aid

Context: Paraguay’s aguateros (small private water companies) are an important part of the water sector, 
serving about 9 percent of the total population (or about 17 percent of residents with piped water supply). But 
until recently, they operated only in urban areas, where water resources are abundant and they could choose 
customers based on their ability to pay the full costs of providing the service. 

the government of Paraguay was dealing with fiscal space restrictions required by the IMF.  the low coverage 
of water supply in the country required the commitment of a substantial amount of the budget to increase 
water coverage.

the main constraint creating tariff sustainability risk had been the connection cost. A new initiative funded by 
the World Bank seeks to attract aguateros and construction firms active in the water sector to underserved 
rural areas and small towns by providing an output-based aid subsidy that is awarded through competitive 
bidding. the private operators recover the rest of their costs through user tariffs. to minimize costs, the gov-
ernment uses competitive bidding based on the minimum subsidy offered. the initiative was the first attempt 
anywhere to apply this approach to investments in the water sector in rural areas and small towns.

Outcome: the response from the communities that have received service has been overwhelmingly positive 
thanks to the rapid progress from concept to construction, all without up-front cash contributions from the 
communities.

Analysis: this case shows how output-based aid tools became a solution in an environment of weak fiscal 
space and tariff sustainability. the output-based aid approach has helped to overcome the affordability prob-
lem in Paraguay, helping the poor gain access to water without paying the full recovery cost of a water con-
nection. World Bank financing removed the fiscal pressure.



83

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

ADERASA. 2006. Regional Initiative to Support Development of Water Regulators Concept Paper. www.ad-
erasa.org 

Alcázar, lorena, Manuel A. Abala and Mary M. Shirley. 2000. the Buenos Aires Water Concession. World Bank 
Policy Research Working Paper no. 2311. Available at: http://ssrn.com/abstract=630683

Arriens, W.t. l. 2004. Interim review of ADB’s water policy implementation: Report of the in-House Study by 
ADB’s Water Sector Committee. Asian Development Bank. Manila.

Asia-Pacific Environmental Innovation Strategies (APEIS). 2003. Research on Innovative and Strategic Policy 
options (RISPo). Good Practices Inventory. Available at: http://www.iges.or.jp/APEIS/RISPo/inven-
tory/db/pdf/0049.pdf

Bachrach, Miguel and William J. Vaughan. 1994. Household Water Demand Estimation. Productive Sectors 
and Environment Subdepartment, Environment Protection Division, Working Paper EnP106. Inter-
American Development Bank. Washington, D.C. 

Baietti, A., and P. Raymond. 2005. Financing Water Supply and Sanitation Investments: Utilizing Risk Mitiga-
tion Instruments to Bridge the Financing Gap. World Bank Group, Water Supply and Sanitation Sector 
Board, Bank netherlands Water Partnership. Washington, D.C.

Bandura, R. 2005. Measuring Country Performance and State Behavior: A Survey of Composite Indices. 
United nations Development Programme. new York.

Bayliss, k. 2001. Water Privatisation in Africa: lessons From three Case Studies. Public Services International 
Research Unit (PSIRU), University of Greenwich. United kingdom.

Beato, P., and A. Vives. 2005. Private Sector Participation in Infrastructure: Risk, Fiscal and Efficiency Issues in 
Public-Private Arrangements for the Provision of Services. In Grimsey, Darrin and Mervyn k. lewis, 
the Economics of Public Private Partnerships. northampton, MA: Edward Elgar Publishing. 

_________. 2000. Private Infrastructure Investment at the Subnational level: Challenges in Emerging Econo-
mies. Journal of Project Finance.  Summer 2000, Volume 6, number 2

Beato, P. and J. Díaz. 2003. la participación del sector privado en los servicios de agua y saneamiento en 
Cartagena de Indias. Sustainable Development Department, Infrastructure and Financial Markets 
Division. Inter-American Development Bank. Washington, D.C.

Bechtel. 2005. Cochabamba and the Aguas Del tunari Consortium. Available at: www.bechtel.com/ pdf/coch-
abambafacts0305.pdf

Bertolini, l. 2004. Regulating Utilities. View Point - note number 269. World Bank. Washington, D.C. 

Benavides, J., and A. Vives. 2005. Public-Private Partnerships: From Plain Vanilla to local Flavors. Infrastructure 
and Financial Markets Review, Vol. 11, no. 2. Sustainable Development Department, Infrastructure 
and Financial Markets Division, Inter-American Development Bank. Washington, D.C.

Blume, D. 2004. the legal, Regulatory and Institutional Framework for Enforcement Issues in latin America: 
A Comparison of Argentina, Brazil, Chile, Colombia and Peru. oECD, Paris. 

Bohun, V. 2000. Developing Best Practices for Promoting Private Sector Investment In Infrastructure. Asian 
Development Bank, Manila. 

bIbLIogrAPhy



84

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

Brocklehurst, C. and J. G. Janssens. 2004. Innovative Contracts, Sound Relations: Urban Water Sector Reform 
in Senegal. Water Supply and Sanitation Sector Board. World Bank. Washington, D.C.

Brook, P. 2001. Easing tariff Increases: Financing the transition to Cost-Covering Water tariffs in Guinea. out-
put-Based Aid and its Applications. Available at: <http://rru.worldbank.org/Documents/08ch3.pdf>. 

_________. 2002. Making Regulation Pro-Poor. World Bank. Washington, D.C.

Buscaglia, E. 2001. Judicial Corruption in Developing Countries: Its Causes and Economic Consequences. Un 
oDCCP. Vienna. 

Camdessus Panel Report. Financing Water for All. Available at: http://www.financingwaterforall.org/index.
php?id=1098

Cardone, R., n. Shah, and D. Waughray. 2005. EU Water Initiative Finance Working Group. Environmental 
Resources Management, DFID. london.

Chisari, o. o., A. Estache and C. Waddams Price. 2001. Access by the Poor in latin America’s Utility Reform: 
Subsidies and Service obligations. United nations University, World Institute for Development Eco-
nomics. Helsinki. http://www.wider.unu.edu/

Collignon, B. 2002. Urban Water Supply Innovations in Cote D’Ivoire: How Cross-Subsidies Help the Poor. 
Water and Sanitation Program, World Bank. nairobi, kenya. 

Cranfield University and DFID. 2004. Regulating Public Private Partnerships for the Poor, Urban Water Supply 
Buenos Aires, Case Study: Argentina. DFID. london.

De la Motte, R., and D. Hall. 2003. the European Commission’s. Public Services International Research Unit, 
University of Greenwich. European Public Services Union. United kingdom. 

Department for International Development (Uk DFID). 2003. the European Union Water Initiative: Final Report 
of the Financial Component. Environmental Resources Management, DFID. london.

Dinar, A., and A. Subramanian. Water Pricing Experiences. World Bank technical Paper number 386. World 
Bank. Washington, D.C. 

Dinar, A., t. k. Balakrishnan and J. Wambia. 2000. Political Economy and Political Risk of Institutional Reforms 
in the Water Sector. World Bank. Washington, D.C. http://www.worldbank.org/html/dec/Publications/
Workpapers/WPS1900series/wps1987/wps1987.pdf#search=%22Dinar%20Balakrishnan%20Wam
bia%22

Drees, F., J. Schwartz and A. Bakalian. 2004. lessons in Implementation From a Pilot in Paraguay. Public Policy 
for the Private Sector. World Bank. Washington, D.C. http://rru.worldbank.org/Documents/PublicPoli-
cyJournal/270-water-paraguay.pdf

Drees-Gross, F., l. Andrade and B. Schippner. A private public and social partnership to change water and 
sanitation management models. World Bank. Washington, D.C. 

Ear, S. 2002. Has More Aid Worsened Governance Since 1995. Asian Development Bank. Manila. Available at: 
http://www.adb.org/Governance/sophal.pdf#search=%22Sophal%20Ear%20Aid%20Governance%
20World%20Bank%22

Elshorst, H. and D. o’leary. 2005. Corruption in the Water Sector: opportunities for Addressing a Pervasive 
Problem. transparency International. http://www.transparency.org/



85

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

Foster, V. 2005. ten Years of Water Service Reform in latin America: towards an Anglo-French Model. World 
Bank Group, Water Supply and Sanitation Sector Board. World Bank. Washington, D.C.

Foster, V., A. Gomez-lobo and J. Halpern. 2000. Designing Direct Subsidies for Water and Sanitation Services, 
Panama: A Case Study. lCSPR, Universidad de Chile, lCSFP. Santiago. 

Freedman, P. l. 2004. Designing loan Guarantees to Spur Growth in Developing Countries. U.S. Agency for 
International Development. Washington, D.C.

FtSE ISS Corporate Governance Index Series. Institutional Shareholder Services (ISS) and FtSE. Available at: 
http://www.issproxy.com/institutional/cgi/index.jsp

Gómez-lobo, A. 2001. Making Water Affordable: output-Based Consumption Subsidies in Chile. World Bank. 
Washington, D.C.

Grimsey, D. and M. k. lewis. 2005. the Economics of Public Private Partnerships. northampton, MA: Edward 
Elgar Publishing.

_________. 2004. Public Private Partnerships: the Worldwide Revolution in Infrastructure Provision and Project 
Finance. northampton, MA: Edward Elgar Publishing.

Guasch, J. l. 2004. Granting and Renegotiating Infrastructure Concessions. World Bank Institute. Washington, 
D.C.

Gurria Panel Report. task Force on Financing Water for All. Available at: http://www.financingwaterforall.org/
index.php?id=1097

Haarmeyer, D., and A. Mody. 1998. Pooling Water Projects to Move Beyond Project Finance. Public Policy 
for the Private Sector 152nd ser. World Bank. Washington, D.C. Available at: http://rru.worldbank.
org/PublicPolicyJournal/Summary.aspx?id=152

Ha, H. t. 2005. Clear Water on Its Way to town and Cities. Vietnam: the World Bank in Vietnam. World Bank. 
Washington D. C. 

Hall, D. 2001. Water Privatisation and Quality of Service. PSIRU, University of Greenwich. United kingdom. 

Hall, D. and E. lobina. 2002. Water Privatisation in latin America, 2002. Public Services International Research 
Unit (PSIRU), University of Greenwich. United kingdom

Hall, D., E. lobina and R. De la Motte. 2003. Public Solutions for Private Problems? Responding to the Short-
fall in Water Infrastructure Investment. PSIRU, University of Greenwich. United kingdom. 

Harris, C. and J. Janssens. 2004. Public and Private Sector Roles in Water Supply and Sanitation Services: 
operational Guidance for World Bank Group Staff. World Bank. Washington, D.C.

Heller, P. 2006. Back to Basics—Fiscal Space: What It is and How to Get It. Finance and Development June 
2005. Available at:  http://www.imf.org/external/pubs/ft/fandd/2005/06/basics.htm 

_________. 2005.  Understanding Fiscal Space. International Monetary Fund. Washington, D.C.

Hutton, G. and l. Haller. 2004. Evaluation of the Costs and Benefits of Water and Sanitation Improvements At 
the Global level. Water, Sanitation and Health Protection of the Human Environment, World Health 
organization. Geneva.

Ijjasz, E. 2005. Understanding the Priorities—taking Action. Global Water and Sanitation leadership Forum, 19 
May 2005, Water and Sanitation Program, World Bank. Washington, D.C.



86

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

Inter-American Development Bank. 2003. obstacles and Constraints for Increasing Investment in the Water 
and Sanitation Sector in latin America and the Caribbean. Available at: http://www.iadb.org/sds/con-
ferences/waterconference/waterconference-Washington.htm

_________. 2003b. Financing Water and Sanitation Services in latin American and the Caribbean. Washington, 
DC. Available at: http://www.iadb.org/sds/conferences/waterconference/index.htm

International Finance Corporation. 2005. Structure Finance—City of Johannesburg. Washington, D.C.

International Monetary Fund. 2003. Uganda: Poverty Reduction Strategy Paper Annual Progress Report. IMF. 
Washington, D.C.

International Private Water Association (IPWA). Available at: http://www.irc.nl/page/6916

Irwin, t., M. klein, G. Perry and M. thobani. 1997. Dealing with Public Risk in Private Infrastructure. World Bank 
latin American and Caribbean Studies. World Bank. Washington, D.C. 

Janssens, J. G. 2004. Water Challenges in the Developing World: A Perspective From the World Bank. tnAV-
Flow of technology, 13 Dec. 2004.  World Bank. Washington, D.C.

kariuki, M. and J. Schwartz. 2005. Small-Scale Private Service Providers of Water Supply and Electricity. World 
Bank-Energy and Water Department, Bank netherlands Water Partnership, Public-Private Infrastruc-
ture Advisory Facility. World Bank. Washington, D.C.

kariuki, M., C. Hunt and C. Staykova. 2005. Emerging trends in local Private Sector Participation in Water 
Supply. A Review of Recent Experience. World Bank. Washington, D. C.

kaufmann, D., A. kraay and M. Mastruzzi. 2005. Governance Matters IV: Governance Indicators for 1996 - 
2004. World Bank Institute. World Bank. Washington, D.C. 

_________. 2003. Governance Matters III: Governance Indicators for 1996-2002. World Bank. Washington, 
D.C. 

kessides, I. n. 2004. Reforming Infrastructure. World Bank Policy Research Report. Washington, DC: A Copub-
lication of the World Bank and oxford University Press. Washington, D.C.

komives, k., V. Foster, J. Halperin and Q. Wodon. 2005. Water, Electricity and the Poor. World Bank. Washing-
ton, DC.

komives, k. and P. J. Brook Cowen. 1998. Expanding Water and Sanitation Services to low-Income House-
holds: the Case of the la Paz-El Alto Concession. Public Policy for the Private Sector 178. World Bank. 
Washington, D.C. Available at: http://rru.worldbank.org/Documents/PublicPolicyJournal/178komiv.
pdf#search=%22komives%20Brook%20Cowen%20Expanding%20Water%20and%20Sanitation
%20Services%22

lessik, A. and V. Michener. 2000. Recent Practices in Monitoring and Evaluation, tIPS: Measuring Institutional 
Capacity. USAID Center for Development Information and Evaluation. Washington, D.C.

lobina, E. and D. Hall. 2003. Problems with Private Water Concessions: a Review of Experiences in latin 
America and other Regions. Inter-American Development Bank. Washington, D.C. 

lobina, E., D. Hall and R. De la Motte. 2005. Public Resistance to Privatisation. Routledge taylor & Francis 
Group. Rutledge. United kingdom.



87

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

Mehta, M. 2003. Meeting the Financing Challenge for Water Supply and Sanitation: Incentives to Promote 
Reforms, leverage Resources, and Improve targeting. Water and Sanitation Program, World Bank. 
Washington, D.C.

Multilateral Investment Guarantee Agency. 2005. MIGA: Protecting Investments in Water. MIGA. World Bank. 
Washington, D.C.

Mumssen, Y. 2004. output-Based Aid in Cambodia: Private operators and local Communities Help Deliver 
Water to the Poor. oBA Approaches 01st ser. World Bank. Washington, D.C. 

nickson, A. 2002. the Role of the non-State Sector in Urban Water Supply. Making Services Work for Poor 
People. World Development Report 2003/04 Workshop Held At Eynsham Hall, oxford, 4 nov. 2002, 
University of Birmingham, United kingdom.

_________. 2001.  Establishing and Implementing a Joint Venture; Water and Sanitation Services in. Cartagena, 
Colombia. GHk Working Paper 44203.

_________. 2000.  organisational Structure and Performance in Urban Water Supply: the Case of the SAGUA-
PAC Co-operative in Santa Cruz, Bolivia. International Development Department, the University of 
Birmingham. United kingdom.

nickson, A. and C. Vargas.2002. the limitations of Water Regulation: the Failure of the Cochabamba Conces-
sion in Bolivia. Bulletin of latin American Research: 128-149. United kindom.

oECD/EAP task Force. 2005. Guidelines for Performance-Based Contracts Between Municipalities and Water 
Utilities in Eastern Europe, Caucasus and Central Asia. organization for Economic Cooperation and 
Development. Paris.

oECD. 2004. Global Forum on Sustainable Development: Financing Water and Environmental Infrastructure 
for All. organization for Economic Cooperation and Development. Paris.

_________. 2003. White Paper on Corporate Governance in latin America. organization for Economic Coop-
eration and Development. Paris.

_________. 2000. Global trends in Urban Water Supply and Waste Water Financing and Management: Chang-
ing Roles for the Public and Private Sectors. organization for Economic Cooperation and Develop-
ment. Paris.

Parton, Bennett. 2003. Saving Utilities During the Asian Financial Crisis. USAID. Washington, D.C. www.ip3.
org. 

Pearce, D. and E. ozdemiroglu. 2002. Economic Valuation with Stated Preference techniques: Summary 
Guide. Dept for transport, local Government and the Regions: london. london: Queen Printer and 
Controller of Her Majesty Stationary office, london.  

Peru’s Water Industry: Quenching thirst. the Economist 16 Feb. 2006. 

Piaget, J. 2003. limits in Water Concession Contracts: the Case of Aguas del Aconquija (Argentina). University 
of lausanne/ HEC Master of International Management. lausanne. Switzerland

Pooled financing structure—tamil nadu Government, USAID pact to help urban local bodies. the Hindu Busi-
ness line. 2002. 

Pradhan, H. k. 2004. Connecting Markets and Cities: the Case of tamil nadu Urban Development Fund (India). 
XlRI Jamshedpur. India 



88

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

PricewaterhouseCoopers llP. 2005. Foreign Direct Investment - tA Study Final Report. World Bank. Wash-
ington, D.C.

Pricewaterhouse Coopers Securities llP. 2003. Comparative Review of IFI Risk Mitigation Instruments and 
Direct Sub-Sovereign lending. http://www.pwcglobal.com/ 

Public Citizen. 2001. Water Privatization Case Study: Cochabamba, Bolivia. http://www.citizen.org/documents/
Bolivia_(PDF).

Public Private Infrastructure Advisory Facility (PPIAF). 2004. Improving Concession Bidding and Design Sub-
Project 4: Mitigating Risk. http://www.ppiaf.org/

_________. 2002. legal Framework for Private Sector Participation in the Water and Sanitation Sector—Sri 
lanka. World Bank. Washington, D.C. 

Public Services International Research Unit (PSIRU). Water Privatisation in Africa: lessons from three case 
studies. http://www.psiru.org/

Ridolfi, R., ed. 2004. Resource Book on PPP Case Studies. European Commission, Directorate-General Re-
gional Policy. Available at: http://ec.europa.eu/regional_policy/sources/docgener/guides/pppresource-
book.pdf#search=%22Ridolfi%20European%20Commission%20Resource%20Book%20on%20P
PP%20Case%20Studies%22

Rodrik, D. 2004. Getting Institutions Right. CESifo DICE Report 2/2-4. Available at: http://www.ifo.de/pls/guest-
ci/download/CESifo+DICE+Report+2004/CESifo+DICE+Report+2/2004/dicereport204%2Dforum2.
pdf 

Rohde, A., t. konishi and S. Janakiram. Albania: Urban and Rural Water and Sanitation Reform. World Bank. 
Washington, D.C.

Saleth, R. M. and A. Dinar. 2004. the Institutional Economics of Water. World Bank. Washington, DC: A Copub-
lication of the World Bank and Edward Elgar. 

Samarajiva, R. 2002. Making Regulations Pro-Poor. Regulatory System Design: lessons From telecom, 2002, 
lIRnE.nEt. Available at:  http://www.ppiaf.org/conference/docs/Papers/Manila%20-%20Rohan.pdf#
search=%22Making%20Regulation%20Pro-Poor%20Samarajiva%22

Sanghi, A. 2003. Improving Electricity Access and Role of Market-Based Subsidy Mechanisms. Public Private 
Infrastructure Advisory Facility (PPIAF), World Bank. Washington, D.C. 

Shordt, k., Ch. Van Wijk, F. Brikke and S. Hesselbarth. 2004. Monitoring Millenium Development Goals for Wa-
ter and Sanitation. IRS International Water and Sanitation Centre and kFW Available at: http://www.
irc.nl/page/12932. 

Shuchen, M., t. Yong, and l. Jiayi. 2004. Rural Water Supply and Sanitation in China - Scaling Up Services for 
the Poor. Rural Water Improvement technique Command Center, China Center of Disease Control. 
World Bank. Washington, D.C.

Smith, W. 2001. output-Based Aid: Improving Subsidies for Basic Services. online Discussions. September. 
Available at: http://rru.worldbank.org/Discussions/. 

Snell, S. 1998. Water and Sanitation Services for the Urban Poor: Small-Scale Providers: typology and Profiles. 
UnDP-World Bank Water and Sanitation Program. new York and Washington, D.C.

Solo, t. M. 2003. Independent Water Entrepreneurs in latin America: the other Private Sector in Water Ser-
vices. World Bank. Washington, D.C.



89

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

Stein, E., M. tommasi, k. Echebarría, E. lora and M. Payne. 2006. the Politics of Policies. Economic and Social 
Progress in latin America. Washington, D.C.: Inter-American Development Bank. 

Suescun, R. 2005. Fiscal Space for Investment in Infrastructure in Colombia. World Bank Policy Research 
Working Paper no. 3629.  World Bank. Washington, D.C. Available at SSRn: http://ssrn.com/ab-
stract=756865 

tortajada, C. 2001. Capacity Building for the Water Sector in Mexico: an Analysis of Recent Efforts. Water 
International 4th ser. 26: 490-498. 

United nations Environment Programme. 1999. Environmental Impacts of trade liberalization and Policies for 
the Sustainable Management of natural Resources.  Available at: http://www.unep.ch/etb/publica-
tions/fishierSubEnvi.php 

United nations Environment Programme Finance Initiative (UnEP FI). 2004. Risk of Water Scarcity a Busi-
ness Case for Financial Institutions. Swedish International Development Cooperation Agency (SIDA), 
Stockholm International Water Institute (SIWI). new York. 

United nations Environment Programme. 2003. Water Resources Management in latin America and the 
Caribbean. new York. 

USAID. 2005.Case Studies of Bankable Water and Sewerage Utilities. Washington, D.C.

USAID, EPA. 2003. Clean Water Revolving Fund. United States Initiative World Water Forum. Washington, 
D.C.

Van Hofwegen, P. 2006. task Force on Financing Water for All—Report 1. Enhancing Access to Finance for 
local Governments—Financing Water for Agriculture. World Water Council. Available at: http://www.
worldwatercouncil.org/fileadmin/Financing_water_for_all/Reports/Financing_Finaltext_Cover.pdf

Van Ryneveld, P. 2005. Mobilising Urban Infrastructure Finance Within a Responsible Fiscal Framework: South 
Africa. Background document prepared for ‘Practitioner’s Conference on Mobilising Urban Infrastruc-
ture Finance in a Responsible Fiscal Framework’ in Jaipur, India,

6-8 January 2005. World Bank. Washington, D.C. 

Veevers-Carter, P. 2005. Emerging Applications in PPP Water Supply and Sanitation. Water Week - Session 6, 
01 Mar. 2005. World Bank. Washington, D.C. 

Walton, B. and M. Sohail. 2003. Public Private Partnerships and the Poor: Bolivia--A Perspective on Water Sup-
ply and Sewerage. WEDC, loughborough University. leicestershire: WEDC. 

Water Supply and Sanitation Program. 2003. Water Supply and Sanitation in Poverty Reduction Strategy Pa-
pers in Sub-Saharan Africa: Developing a Benchmarking Review and Exploring the Way Forward. 
World Bank Africa Region. nairobi.

Wood, l. and n. Johnstone. 1998. Private Sector Participation in Water Supply and Sanitation: Realising Social 
& Environmental objectives. 26 nov. 1998, Environmental Economics Programme and International 
Institute for Environment and Development. Available at: http://www.iied.org/CC/index.html

World Bank. 2006. Where is the Wealth of nations? Measuring Capital for the 21st Century. Washington, 
D.C.



90

FInAnCIAl StRUCtURInG oF InFRAStRUCtURE PRoJECtS In PUBlIC-PRIVAtE PARtnERSHIPS

_________. 2005. A Private-Public and Social Partnership to Change Water and Sanitation Management Mod-
els: the Small town Pilot Project in Peru. Water and Sanitation Program, latin America and the Ca-
ribbean Region, World Bank office in lima, Peru. Published in conjunction with the Vice Ministry 
of Construction and Sanitation of Peru and the Canadian International Development Agency. lima, 
Peru. 

_________. 2005a. Delegating Water and Sanitation Services to Autonomous operators: lessons From Small 
Municipalities in Ecuador. Water and Sanitation Program. World Bank. Washington, D.C. 

_________. 2005b. oBA Approaches. lessons in Implementation From A Pilot Project in Paraguay. World 
Bank. Washington, D.C. Available at: http://www.gpoba.org/docs/oBApproachesParaguaywater.pdf    

_________. 2004. Water Resources Sector Strategy: Strategic Directions for World Bank Engagement. World 
Bank. Washington, D.C.

_________. 2003. Selecting an option for Private Sector Participation. World Bank. Washington, D.C.

_________. 2002. new Designs for Water and Sanitation transactions: Making Private Sector Participation 
Work for the Poor. Water and Sanitation Program, World Bank, PPIAF. new Delhi: PS P Services. 

World Bank/PPIAF. 2002. PPIAF/ADB Conference on Infrastructure Development-Private Solutions for the 
Poor; the Asian Perspective. Available at: http://www.ppiaf.org/conference/presentations.html

Yamamoto, Ch. and C. Hunt. 2005. output-Based Aid in the Philippines: Harnessing Political Will to Provide 
Water Services to the Poor. oBA Approaches 004th ser. 

Yepes, G. 1999. Do Cross-Subsidies Help the Poor to Benefit From Water and Wastewater Services? lesson 
From Guayaquil. UnDP-World Bank Water and Sanitation Program. Washington, D.C. and new York. 

Zerah, M-H, k. Graham-Harrison and C. Brocklehurst. 2001. the Buenos Aires Concession: the Private Sector 
Serving the Poor. Water and Sanitation Program, World Bank. Washington, D.C.




